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INSTRUCTIONS TO PROPOSERS

(Request for Proposals:  IH 35E Managed Lanes Project)

INTRODUCTION AND GENERAL PROVISIONSSECTION 1.0
Introduction1.1

This Request for Proposals (“RFP”), as amended, is issued by the Texas Department of
Transportation (“TxDOT”), an agency of the State of Texas, to seek competitive
detailed proposals (individually, a “Proposal” and collectively, “Proposals”) for a
Development Agreement.  The Development Agreement shall provide that the entity
identified in the successful Proposal (“Developer”) shall develop, design, construct, and,
at TxDOT’s sole option, provide capital maintenance for the IH 35E Managed Lanes
Project (the “Project”), as further described below.  Developer’s capital maintenance
rights and obligations will be set forth in a separate capital maintenance agreement
(“CMA”).  The forms of Development Agreement and CMA are included in Volumes II
and III of the RFP.
TxDOT is issuing the RFP to those Proposers shortlisted for the design-build project
delivery method based on TxDOT’s evaluation of qualification statements (“QSs”)
delivered to TxDOT on March 23, 2012 in response to the Request for Qualifications for
the Project issued on January 23, 2012 (as amended, the “RFQ”).
Proposers must comply with these Instructions to Proposers (“ITP”) during the
procurement and in their responses to the RFP.  Proposers shall also take the Project
goals identified in Section 1.3 below into consideration in drafting their Proposals.
The intent of this procurement is to deliver as much base scope as possible for $1.102
billion, inclusive of design, construction, right of way, Utility Adjustments and portions of
the toll collection systems.  As described in Section 1.4.2 and Exhibit I, this ITP
identifies four Work Packages containing successively smaller base scopes and larger
Options.  Each Proposer may submit only one Proposal, and that Proposal shall be
based on the Work Package containing the largest base scope the Proposer can
deliver within the Adjusted Available Public Funds Amount for that Work Package as
set forth in Section 1.4.2.
The best value determination will be made (if at all) based solely on the responsive
Proposal or Proposals submitted for the Work Package offering the largest base scope.
For example, if TxDOT receives only one responsive Proposal for the Work Package
offering the largest base scope relative to all other Proposals received, TxDOT will base
the best value determination on that Proposal only.  Proposals based on smaller Work
Packages will be evaluated solely for the purpose of determining their responsiveness
to the RFP requirements and determining the second and third highest scoring(and 
fourth, if applicable) best value Proposals in the event TxDOT cannot negotiate a
Development Agreement and, at its option a CMA, with the apparent best value
Proposer, as described in Section 5.11.1.  See Section 5.0 for a more detailed
description of the evaluation and post-selection process. The RFP requires each
Proposer to be prepared to act as Developer for the Project if the Proposer is selected
to enter into the Development Agreement and CMA.
All forms identified in this ITP are found in Exhibit D unless otherwise noted.  All times
in this ITP are central standard time (CST) or central daylight time (CDT), as applicable.
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Request for Proposals1.2
Documents in the Request for Proposals1.2.1

The RFP consists of the following volumes, and any other documents that may be
issued by Addendum, as such documents may be amended and supplemented:

(a) Volume I – this ITP (including exhibits and forms);
(b) Volume II – the Development Agreement Documents (Books 1 and 2);
(c) Volume III – the CMA Documents; and
(d) Volume IV – the Reference Information Documents.

Refer to Section 1.2.1 of the Development Agreement for a list of the Development
Agreement Documents, and Section 1.2.2 of the CMA for a list of the CMA Documents,
and their respective order of precedence, and to Volume IV for the Reference
Information Documents.  See Exhibit 19 of the Development Agreement for a list of the
Reference Information Documents.
The Reference Information Documents are included in the RFP for the purpose of
providing information to Proposers that is in TxDOT’s possession.  TxDOT has not
determined whether the Reference Information Documents are accurate, complete or
pertinent, or of any value to Proposers.  The Reference Information Documents will not
form a part of the contract between TxDOT and Developer.  Except as may be provided
otherwise in the Development Agreement Documents or the CMA Documents, TxDOT
makes no representation, warranty or guarantee as to, and shall not be responsible for,
the accuracy, completeness, or pertinence of the Reference Information Documents,
and, in addition, shall not be responsible for any conclusions drawn therefrom.

Definitions and Acronyms1.2.2
Refer to Exhibit A hereto for the meaning of various capitalized terms and acronyms
used herein, and refer to Exhibit 1 of the Development Agreement or Exhibit 1 of the
CMA, as applicable, for the meaning of capitalized terms and acronyms used but not
defined herein or in Exhibit A of this ITP.

Project Goals1.3
TxDOT’s goals for the Project are as follows:

(a) Deliver as much base scope as possible with Available Public Funds
Amount, reduce temporary improvements, and minimize right of way
impacts;

(b) Maintain mobility within the Project area and minimize the inconvenience
to surrounding communities and businesses during construction in an
environmentally sensitive manner;

(c) Achieve the earliest possible completion of the entire Project;
(d) Achieve the highest degree of quality possible in design, construction and

maintenance given available funds;
(e) Maintain a safe environment for all Project personnel and the public at all

times; and
(f) Maximize the utilization of Disadvantaged Business Enterprises (“DBEs”)

during the design, construction and maintenance phases of the Project
through a comprehensive outreach program.

Project Description and Scope of Developer’s Obligations1.4
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General Project Description1.4.1
The Project is being developed in cooperation with local and regional stakeholders to
relieve traffic congestion along the IH 35E corridor from IH 635 to US 380.  The Project
is the first project of a multi-phased program that will be implemented through a series
of contracts to achieve the Ultimate Project studied in the environmental assessments
for the IH 35E north, middle and south segments.  The Project generally consists of the
construction of tolled managed lanes, the addition of general purpose lanes and
collector distributor roads between President George Bush Turnpike and SH 121, and
the construction of a new southbound bridge over Lake Lewisville in Denton County,
Texas.
In addition, TxDOT will hold three five-year options, exercisable by TxDOT, in its sole
discretion, to require that Developer perform capital maintenance on the Project.
TxDOT’s right to exercise the second and third options will be contingent on the
immediately preceding option being exercised.
The design, installation, operation and maintenance of the toll collection system for the
managed lanes portion of the Project will not be included in Developer’s scope of work,
and TxDOT will retain responsibility for such work.  Developer will be required to
coordinate its work with the toll systems integrator retained by TxDOT to perform the toll
collection systems work and the toll systems operator, as more particularly set forth in
the Development Agreement Documents.

Work Packages1.4.2
The Project has been configured into four separate Work Packages ranging in base
scope from the largest (Work Package 1) to the smallest (Work Package 4).  The four
Work Packages and their respective funds available for the Proposer’s scope of work
(“Available Public Funds Amount”) are summarized below in Table 1-1 and described in
detail in Exhibit I.  Each of Work Packages 2 through 4 contains certain Options which,
together with their corresponding base scope, add up to the base scope of Work
Package 1.  Each Option is independent of the base scope and the other Options in its
respective Work Package and (if applicable) will be exercisable by TxDOT under the
Development Agreement as described in Section 4.4.3.

Table 1-1
Work Package Descriptions

Work
Package No.

Base Scope Options
Available Public

Funds

1
As described in Book 2, Section
1.

None. $789,000,000

2
As described in Book 2, Section
1 except for the following:

1. IH 635 Interchange -
Terminate all improvements
south of Station 630+00.

2. Managed Lanes North of
Turbeville - Terminate
managed lanes
improvements north of
Turbeville Road.  The

IH 635 Interchange -1.
Managed lane, general
purpose lane and
associated ramps as
described in Book 2 Section
1 from Station 550+66 to
Station 630+00.
Managed Lanes from2.
Turbeville Road to Loop
288 – Continue the two
reversible managed lanes

$789,000,000
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Work
Package No.

Base Scope Options
Available Public

Funds

termination transition shall
consist of add/dropping one
of the reversible managed
lanes at the access point
near Country Lane/South
Denton Drive, continuing
northward with one reversible
managed lane until
Turbeville Road at which
point the managed lane shall
terminate.

3. General Purpose Lanes
between I-635 and SH 121 -
Terminate the addition of 
oneadditional general
purpose lane in each
direction southbetween I-635 
and  north of SH 121.
TerminationContinuation of
these additional lanes to the 
north shall consist of
add/dropping lanes at the
ramps at 1017+00.

from Country Lane/South
Denton Drive reducing to
one reversible managed
lane north of Post Oak
Road, approximately
Station 1704+00,and
terminating at Loop 288.
The termination transition at
Loop 288 shall be generally
consistent with the Draft
Interim Schematic.
General Purpose Lanes3.
South ofbetween I-635 and
SH 121 - One additional
general purpose lane each
direction from Station
630+00 connecting to the
additional general purpose
lanes north of SH 121,
except for between Station
885+00 and Station 967+50
where three general
purpose lanes shall be
maintained in each
direction.

3
As described in Book 2, Section
1 except for the following:

1. IH 635 Interchange -
Terminate all improvements
south of Station 630+00.

2. Managed Lanes North of
Turbeville - Terminate
managed lanes
improvements north of
Turbeville Road.  The
termination transition shall
consist of add/dropping one
of the reversible managed
lanes at the access point
near Country Lane/South
Denton Drive, continuing
northward with one reversible
managed lane until
Turbeville Road at which
point the managed lane shall
terminate.

3. General Purpose Lanes
between I-635 and SH 121 -
Terminate the addition of 
oneadditional general
purpose lane in each
direction southbetween I-635 

IH 635 Interchange -1.
Managed lane, general
purpose lane and
associated ramps as
described in Book 2 Section
1 from Station 550+66 to
Station 630+00.
Managed Lanes from2.
Turbeville Road to Loop
288 – Continue the two
reversible managed lanes
from Country Lane/South
Denton Drive reducing to
one reversible managed
lane north of Post Oak
Road, approximately
Station 1704+00 and
terminating at Loop 288.
The termination transition at
Loop 288 shall be generally
consistent with the Draft
Interim Schematic.
General Purpose Lanes3.
South ofbetween I-635 and
SH 121 − One additional
general purpose lane each
direction from Station
630+00 connecting to the

$796,000,000
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Work
Package No.

Base Scope Options
Available Public

Funds

and north of SH 121.
TerminationContinuation of
these additional lanes to the 
north shall consist of
add/dropping lanes at the
ramps at 1017+00.

4. Belt Line Road Mainline
Improvements – Eliminate IH
35E mainline improvements
at Belt Line Road
interchange including
U-turns.  Construct only the
frontage road and Belt Line
Road intersection
improvements and railroad
grade separations.

5. Dickerson Parkway
Interchange - Eliminate
improvements on Dickerson
Parkway.

6. Corinth Parkway
 Interchange - Eliminate
improvements on Corinth
Parkway and associated
mainline profile grade
modifications at the Corinth
Parkway interchange.

additional general purpose
lanes north of SH 121,
except for between Station
885+00 and Station 967+50
where three general
purpose lanes shall be
maintained in each
direction.
Belt Line Road Mainline4.
Improvements − Construct
IH 35E mainline
improvements at Belt Line
Road.
Dickerson Parkway5.
Interchange – Construct
new interchange at
Dickerson Parkway
interchange.
Corinth Parkway6.
Interchange - Reconstruct
side road and associated
mainline profile grade
modifications to
accommodate new
interchange at the Corinth
Parkway interchange.

4
As described in Book 2, Section
1 except for the following:

1. IH 635 Interchange -
Terminate all improvements
south of Station 630+00.

2. Managed Lanes North of
Turbeville - Terminate
managed lanes
improvements north of
Turbeville Road.  The
termination transition shall
consist of add/dropping one
of the reversible managed
lanes at the access point
near Country Lane/South
Denton Drive, continuing
northward with one reversible
managed lane until
Turbeville Road at which
point the managed lane shall
terminate.

3. General Purpose Lanes
between I-635 and SH 121-
Terminate the addition of 

IH 635 Interchange -1.
Managed lane, general
purpose lane and
associated ramps as
described in Book 2 Section
1 from Station 550+66 to
Station 630+00.
Managed Lanes from2.
Turbeville Road to Loop
288 − Continue the two
reversible managed lanes
Country Lane/South Denton
Drive reducing to one
reversible managed lane
north of Post Oak Road,
approximately Station
1704+00. and terminating at
Loop 288.  The termination
transition at Loop 288 shall
be generally consistent with
the Draft Interim Schematic.
General Purpose Lanes3.
South ofbetween I-635 and
SH 121- One additional
general purpose lane each

$850,000,000
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Work
Package No.

Base Scope Options
Available Public

Funds

oneadditional general
purpose lane in each
direction between I-635 and 
north of SH 121.
TerminationContinuation of
these additional lanes to the 
north shall consist of
add/dropping lanes at the
ramps at 1017+00.

4. Belt Line Road Mainline
Improvements – Eliminate IH
35E mainline improvements
at Belt Line Road
interchange including
U-turns.  Construct only the
frontage road and Belt Line
Road intersection
improvements and railroad
grade separations.

5. Dickerson Parkway
Interchange - Eliminate
improvements on Dickerson
Parkway.

6. Corinth Parkway Interchange
- Eliminate improvements on
Corinth Parkway and
associated mainline profile
grade modifications at the
Corinth Parkway
interchange.

7. Collector-Distributor
System – Eliminate
collector-distributor system in
the area of President George
Bush Turnpike and SH 121.

8. Direct-Connect Ramps at SH
121 – Eliminate the four
direct connector ramps on
the north side of the
interchange between IH 35E
and SH 121.

9 Post Oak Drive
Interchange Improvements –
Eliminate Post Oak Drive
interchange improvements
and new bridge over IH 35E.

direction from Station
630+00 connecting to the
additional general purpose
lanes north of SH 121,
except for between Station
885+00 and Station 967+50
where three general
purpose lanes shall be
maintained in each
direction.
Belt Line Road Mainline4.
Improvements − Construct
IH 35E mainline
improvements at Belt Line
Road.
Dickerson Parkway5.
Interchange – Construct
new interchange at
Dickerson Parkway
interchange.
Corinth Parkway6.
Interchange − Reconstruct
side road and associated
mainline profile grade
modifications to
accommodate new
interchange at the Corinth
Parkway
interchangeInterchange.
Collector-Distributor7.
System - construct a
collector-distributor system
in the area of President
George Bush Turnpike and
SH 121 consisting of one to
three lanes in each
direction generally between
the frontage roads and
general purpose lanes and
connecting PGBT and SH
121.
Direct-Connect Ramps -8.
Design and construct four
direct connector ramps on
the north side of the
interchange between IH
35E and SH 121.
Post Oak Drive9.
Interchange - Reconstruct
side road and associated
mainline profile grade
modifications to
accommodate new
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Work
Package No.

Base Scope Options
Available Public

Funds

interchange at the Post Oak
Drive interchange.

The Available Public Funds Amount for each Work Package are subject to adjustment
in accordance with Section 3.3 (“Adjusted Available Public Funds Amount”)..
As described in Section 1.1, each Proposer may submit only one Proposal, and that
Proposal shall be based on the Work Package containing the largest base scope the
Proposer can deliver within the Adjusted Available Public Funds Amount for that Work
Package, as shown in Table 1-1 above and adjusted in accordance with Section 3.3.
However, if any Proposer cannot deliver any Work Packages within the Adjusted
Available Public Funds Amount allocated for the corresponding Work Package, then
Proposer may submit a Development Price in excess of the Adjusted Available Public
Funds Amount for Work Package 4 only, subject to the limitations set forth in
SectionSections 5.0 and 5.8.  In order for a Proposal to be responsive, the
Development Price must be below the Adjusted Available Public Funds Amount for the
applicable Work Package, except in the case of Work Package 4.

Scope of Developer’s Obligations1.4.3
Developer’s scope of Work under the Development Agreement and CMA will generally
include: the design, permitting and construction of tolled managed lanes, general
purpose lanes, frontage roads and crossing streets (collector distributor roads) as well
as a bridge over Lake Lewisville; utility adjustments; the long-term capital maintenance
of the Project facilities; and related right of way acquisition services.  With respect to
right of way acquisition services, Developer shall coordinate as necessary with TxDOT’s
existing contractors on the Project.  TxDOT will pay the purchase price for parcels
within the Draft Interim Schematic and other parcels TxDOT deems necessary for the
Project.  The cost of all administrative services in connection with the acquisition of any
such right of way which TxDOT has not acquired as of the Effective Date of the
Development Agreement (or as otherwise determined by TxDOT) shall be the
responsibility of Developer.
Work under the Development Agreement will proceed as authorized by notices to
proceed (“NTPs”) issued by TxDOT.  NTP1 will authorize Developer to perform certain
Work related to the Project Management Plan and to engage in right of way acquisition
and other activities.  NTP2 will authorize Developer to proceed with the remaining
Work.
The limits of work of the Project are as shown on the Draft Interim Schematic.
Descriptions of the major work elements are listed in Section 1 of the Technical
Provisions.
TxDOT will provide design exceptions associated with the Draft Interim Schematic as
shown in Section 11.2.4 of the Technical Provisions.  These design exceptions are
currently under review and not yet approved.  When preparing their Proposals,
Proposers may assume the design exceptions as listed in Section 11.2.4 of the
Technical Provisions will be provided by TxDOT.  Design exceptions will be provided to
Proposers once they are finalized.
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Project Environmental Status1.4.4
An environmental assessment was prepared for each of the south, middle and north
segments of the Project.  A description of the current status of NEPA approvals for
each of the above-named Project segments is provided below.  Approved
environmental documents are included in the Reference Information Documents.

(a) South Segment: In December 2011, TxDOT received a Finding of No
Significant Impact (“FONSI”) from the Federal Highway Administration (“FHWA”) for the
south segment of the Project.

(b) Middle Segment: In January 2011, TxDOT received a FONSI from  FHWA
for the middle segment of the Project.  In February 2011, TxDOT received a FONSI
from the United States Army Corps of Engineers (USACE) for the middle segment of
the Project.

(c) North Segment: In January 2012, TxDOT received a FONSI from  FHWA
for the north segment of the Project.

Developer’s Scope for Toll Systems1.4.5
TxDOT has entered into an agreement (the “Toll System Integrator Agreement”) with
TransCore (“System Integrator”).  Under the Toll System Integrator Agreement, the
System Integrator has responsibility to design, construct, install, and maintain
open-road toll collection systems on projects designated by TxDOT pursuant to the
terms thereof.  TxDOT has chosen to negotiate a “Project Segment Supplement” with
System Integrator under the Toll System Integrator Agreement with respect to the
Project; and, accordingly, the Toll System Integrator Agreement will apply to this
Project.  The responsibilities of the Developer and the System Integrator with respect to
the design and construction of the civil components of the toll collection systems are
more particularly described in Section 21 of the Technical Provisions.  Developer shall
coordinate the Work with TxDOT, TxDOT’s consultant and System Integrator, as more
particularly set forth in the Development Agreement.

Status of Required Right of Way Acquisition1.4.6
TxDOT is currently preparing right of way maps for the IH 35E north, middle and south
segments, and anticipates the maps will be completed in time for the release of the final
RFP and provided to Proposers in the Reference Information Documents.
TxDOT has identified certain strategic parcels and may advance right of way activities
for their early acquisition.  If TxDOT advances such activities, then, at the appropriate
time or as dictated by the terms of the Development Agreement, these parcels will be
handed over to Developer for completion of right of way acquisition including relocation
assistance and demolition of improvements.
Developer's responsibilities will include right of way acquisition activities for parcels that
have not been acquired by TxDOT as of the Effective Date of the Development
Agreement.  TxDOT will be responsible for eminent domain activities with Developer
support and for the purchase price of right of way within the Draft Interim Schematic
ROW.  The Development Agreement provides further details regarding the right of way
acquisition process and the responsibilities of Developer in this process.

Status of Required Utility Work1.4.7
TxDOT is currently performing a subsurface utility engineering ("SUE") investigation for
the Project.  TxDOT will provide updates to Proposers as the SUE information is made
available.
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As it relates to reimbursement of eligible Utility Adjustment expenses, Proposers should
proceed with interstate project designation that allows for 100% reimbursement of
eligible costs for facilities located on public right of way and 100% reimbursement of
eligible costs for facilities located on a compensable property interest, on the Project
unless otherwise noted.  Developer will be responsible for performing or causing
necessary Utility Adjustments to be performed in accordance with applicable standards
and for the costs associated with Utility Adjustments, except to the extent the utilities
are legally responsible for such costs.  TxDOT may advance coordination activities in
this area by initiating discussions and planning workshops with Utility Owners. At the
appropriate time or as dictated by the terms of the Development Agreement, utility
activities will be handed over to Developer for completion.

Status of Required Railroad Services1.4.8
TxDOT is currently coordinating with affected railroads regarding work at railroad
crossings.  Plan sheets detailing work to be performed on railroad right of way (Exhibits
A to various railroad agreements) are being prepared for each railroad crossing.
TxDOT anticipates the Development Agreement will require Developer to take over
coordination efforts and design all railroad crossings in accordance with the
requirements of the corresponding railroad.  Railroad crossings within the Project limits
are identified below in Table 1-2.

Table 1-2
Summary of Railroad Crossings and Railroad Negotiations

IH 35E
Station

Owner Proposed
Facilities

Crossing RR

Location Status of
Exhibit A

Status of
Ltr of

Authority

748+00
and
753+00

Burlington
Northern
Santa Fe

Managed
lanes,
General
Purpose
lanes,
frontage
lanes

Belt Line
Road

Submit to
RR July
2012

Developer
responsibl

e for
securing

1270+00 Kansas City
Southern

Managed
lanes,
General
Purpose
lanes,
frontage
lanes

Approximately
3/4 of a mile
south of FM
407

Submit to
RR July
2012

Developer
responsibl

e for
securing

1364+36.9
0

Denton
County
Transportatio
n Authority

Garden
Ridge
Boulevard

Garden Ridge
Boulevard

Submit to
RR July
2012

Developer
responsibl

e for
securing

1930+50 Union Pacific General
Purpose
lanes,

Approximately
1000 feet
south of Fort

Submit to
RR July
2012

Developer
responsibl

e for
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IH 35E
Station

Owner Proposed
Facilities

Crossing RR

Location Status of
Exhibit A

Status of
Ltr of

Authority

frontage
lanes

Worth Drive securing

Procurement Schedule1.5
A two-step Proposal submission process will be followed for this procurement.
Technical Proposals and Financial Proposals, including required certifications and other
information, shall be submitted to TxDOT on or before the Technical Proposal Due
Date.  Price Proposals, including pricing forms and a proposal bond, shall be submitted
separately on or before the Price Proposal Due Date.

The following represents the current schedule for the procurement.

Event Date and Time

Issue Final RFP July 13, 2012

One-on-One Meetings with Proposers to discuss
final RFP Documents

July 17 − 18, 2012

One-on-One Meetings with Proposers to discuss
proposal submittal requirements

July 25 − 26, 2012

Last date for Proposers to submit initial
questions regarding the RFP

August 3, 2012

12:00 noon

Issue Addendum #1 August 9, 2012

One-on-one meetings with Proposers (to discuss
Technical Provisions, including posted responses
to technical questions, and ATCs

August 14 - 15, 2012

Last date for Proposers to submit questions
regarding Addendum #1

August 20, 2012

12:00 noon

Deadline for submittals of ATCs August 24, 2012
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Event Date and Time

Last date for Proposers to submit:

(1) changes in organization; and

(2) changes in Key Personnel

August 31, 2012
12:00 noon

One-on-One meetings to discuss ATCs September 6, 2012

Issue Addendum #2 September 7, 2012

Last date for Proposers to submit questions
regarding Addendum #2

September 11, 2012

12:00 noon

Last date for new or revised ROW Credit ATCs September 14, 2012

12:00 noon

Issue Addendum #3 September 20, 2012

Last date for TxDOT to respond to ATCs September 21, 2012

Issue Addendum #4 September 25, 2012

Last date for Proposers to submit questions
regarding Addendum #3

September 26, 2012

12:00 noon

Last date for Proposers to submit questions
regarding Addendum #4

September 27, 2012

12:00 noon

Last date for TxDOT to respond to ROW Credit
ATCs

October 5, 2012

Issue Addendum #5 October 12, 2012

Last date for Proposers to submit questions
regarding Addendum #5

October 17, 2012
12:00 noon

Issue Addendum #6 October 19, 2012

Last Date for Proposers to submit questions
regarding Addendum #6

October 24, 2012

One-on-One Meetings with Proposers October 25, 2012

Issue Addendum #7 November 2, 2012

Last Date for Proposers to submit questions 
regarding Addendum #7

November 6, 2012

12:00 noon

Technical and Financial Proposal Due Date November 12, 2012
12:00 noon

Price Proposal Due Date November 19, 2012

12:00 noon

Anticipated conditional award by Texas
Transportation Commission

December 13, 2012

All times set forth above and elsewhere in the RFP are for local Central time in Dallas,
Texas. Where the RFP provides a deadline or due date for submission of documents,
correspondence or other materials to TxDOT, the document will only be considered
timely if TxDOT receives the document by the date and, if applicable, time identified.
All dates set forth above and elsewhere in the RFP are subject to change, in TxDOT’s
sole discretion, by written notice to Proposers.
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General Provisions Regarding Proposals1.6
Proposal Contents1.6.1

As used in this procurement, the term “Proposal” means a Proposer’s complete
response to the RFP, including the (a) Technical Proposal, (b) Financial Proposal, and
(c) Price Proposal.  The instructions and requirements for the Technical Proposal,
Financial Proposal and Price Proposal are set forth in Exhibits B, C-1 and C-2,
respectively, and a checklist showing the required contents of the entire Proposal is
found in Exhibit E.  The Proposal shall be organized in the order listed in Exhibit E, and
shall be clearly indexed.  Each Proposal component shall be tabbed, clearly titled and
identified and shall be submitted without reservations, qualifications, conditions or
assumptions.  Any failure to provide all the information and all completed forms (Exhibit 
D) in the format specified or submittal of a Proposal subject to any reservations,
qualifications, conditions or assumptions may result in TxDOT’s rejection of the
Proposal or giving it a lower rating.  All blank spaces in the Proposal forms must be
filled in as appropriate.  No substantive change shall be made in the Proposal forms.

Inclusion of Proposal in Development Agreement Documents and CMA1.6.2
Documents

Portions of the successful Proposal will become part of the Development Agreement
Documents and CMA Documents, as specified in the Development Agreement and the
CMA.  All other information is for evaluation purposes only and will not become part of
the Development Agreement Documents or CMA Documents.

Commitments in the Proposal1.6.3
The verbiage used in each Proposal will be interpreted and evaluated based on the
level of commitment provided by Proposer.  Tentative commitments will be given no
consideration.  For example, phrases such as “we may” or “we are considering” will be
given no consideration in the evaluation process since they do not indicate a firm
commitment.

Ownership of Proposal and Applicability of Public Information Act1.6.4
Subject to the exceptions specified herein, the “Rules” (defined below in Section 2.1)
and in the Texas Transportation Code (the “Code”), all written and electronic
correspondence, exhibits, photographs, reports, printed material, tapes, disks, designs,
and other graphic and visual aids submitted to TxDOT during this procurement process,
whether included in the Proposal or otherwise submitted, become the property of the
State of Texas upon delivery to TxDOT, and will not be returned to the submitting
parties.  Consequently, all such items may be subject to Texas Government Code,
Chapter 552 (the “Public Information Act” or the “Act”).  Proposers should familiarize
themselves with the provisions of the Act requiring disclosure of public information, and
exceptions thereto.  In no event shall the State of Texas, TxDOT, or any of their agents,
representatives, consultants, directors, officers or employees be liable to a Proposer or
Proposer team member for the disclosure of any materials or information submitted in
response to the RFP.  See also Section 2.6.

Federal Requirements1.7
General Obligations1.7.1

In order to preserve the ability of TxDOT to use federal funding for the Project, the
procurement process, the Development Agreement Documents and the CMA
Documents must comply with applicable federal Laws and regulations.  TxDOT
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reserves the right to modify the RFP to address any concerns, conditions or
requirements of the FHWA.  Proposers shall be notified by Addendum of any such
modifications.

DBE Requirements1.7.2
TxDOT has determined that Disadvantaged Business Enterprise (“DBE”) requirements
apply to the design and construction of the Project, and has adopted a DBE Program to
provide DBEs opportunities to participate in the business activities of TxDOT as service
providers, vendors, contractors, subcontractors, advisors, and consultants.  TxDOT has
adopted the definition of DBE set forth in 49 CFR § 26.5.  Proposer’s DBE compliance
obligations shall be governed by all applicable federal DBE regulations, including Title
49 CFR Part 26, as well as applicable requirements set forth in the Development
Agreement Documents, CMA Documents and TxDOT’s DBE Program document.
The DBE participation goal for the Project under the Development Agreement shall be
6% of Price.  TxDOT’s DBE requirements applicable to the Development Agreement
are set forth in Section 7.1 of the Development Agreement, the DBE Special Provisions
for Non-Traditional Contracts attached as Exhibit 6 to the Development Agreement and
TxDOT’s DBE Program adopted pursuant to 49 CFR Part 26.  TxDOT’s DBE
requirements applicable to the CMA are set forth in Section 6.1 of the CMA.  As set
forth in Section 3.2.9 of Exhibit B, each Proposer shall submit a certification concerning
DBE requirements with its Proposal.  Failure to provide the required DBE certification
shall be considered a breach of the Proposal requirements and shall render a Proposal
non-responsive.
Following conditional award of the Development Agreement and the CMA, the selected
Proposer will be required to submit a detailed DBE Performance Plan describing the
methods to be employed for achieving TxDOT’s DBE participation goals for the Project,
including Proposer’s exercise of good faith efforts.  Requirements for the DBE
Performance Plan are set forth in TxDOT’s DBE Special Provisions for Non-Traditional 
Contracts, Exhibit 6 to the Development Agreement.  The DBE Performance Plan will
be subject to review, comment and approval by TxDOT prior to and as a condition of
final award of the Development Agreement and the CMA.
The selected Proposer will also be required to provide DBE commitments in the form
required by TxDOT as DBE subcontractors are identified, in accordance with the DBE
Special Provisions for Non-Traditional Contracts, the approved DBE Performance Plan,
and TxDOT’s DBE Program.
Developer shall not cancel or terminate any subcontract with a DBE firm except in
accordance with all requirements and provisions applicable to cancellation or
termination of subcontracts with DBE firms set forth in TxDOT’s DBE Special Provisions 
for Non-Traditional Contracts in Exhibit 6 to the Development Agreement.
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PROCUREMENT PROCESSSECTION 2.0
Procurement Method2.1

The RFP is issued pursuant to Chapter 223 of the Code, Sections 27.1-27.9 of Title 43,
Texas Administrative Code (the “Rules”) and other applicable provisions of Texas and
federal Law.
The intent of this procurement is to deliver as much base scope as possible for the
Available Public Funds.  TxDOT therefore will award the Development Agreement and
CMA (if at all) to the responsible Proposer offering the Proposal with the largest base
scope (based on Work Packages 1 through 4, described in Table 1-1 and Exhibit I)
which meets the high standards set by TxDOT and is determined by TxDOT, through
evaluation based upon the criteria set forth in the Code, the Rules and the RFP, to
provide the best value to TxDOT and to be in the best interest of the State of Texas.
See Section 5.0 for a description of the evaluation and post-selection process for this
procurement.
TxDOT will accept Proposals for the Project only from those Proposers TxDOT has
shortlisted for the procurement based on their responses to the RFQ. TxDOT will not
review or consider alternative proposals.

Receipt of the Request for Proposals Documents, Communications and2.2
Other Information

The RFP will be issued to shortlisted Proposers in electronic format on the secure file
transfer and sharing site for the Project at
https://portal.corridorprogram.com/sites/IH35E/RFP/  (the “Project Website”).  CDs
containing copies of the Reference Information Documents will also be available for
Proposers to pick up at the TxDOT Dallas District Office.
TxDOT shall provide shortlisted Proposers with the password for the  Project Website.
The password for the RFP Documents on the Project Website will be provided
separately to each shortlisted Proposer and each will be required to treat the password
as confidential information and to check the site regularly for Addenda to this RFP and
for other procurement related information.

Authorized Representative2.2.1
TxDOT has designated the following individual to be its authorized representative for
the procurement (the “Authorized Representative”):

Mr. John Hudspeth, P.E.
Texas Department of Transportation
4777 E. Highway 80
Mesquite, TX 75150
E-mail: TDOT-DAL-PPP-I-35#E@txdot.gov

Proposers shall provide a copy of all correspondence sent to the Authorized
Representative to:

Texas Department of Transportation
7745 Chevy Chase Drive, Bldg 5, Suite 300
Austin, Texas 78752
Attn: Dieter Billek
E-mail: Dieter.Billek@txdot.gov

From time to time during the procurement process or during the term of the
Development Agreement or, if applicable, the CMA, TxDOT may designate another
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Authorized Representative or representatives to carry out some or all of TxDOT’s
obligations pertaining to the Project.

Identification of Proposer Authorized Representative2.2.2
The Proposer’s designated representative(s) shall initially be the person(s) identified in
the QS as the single point of contact for the Proposer.  If a Proposer changes its
designated representative(s) to receive documents, communications or notices in
connection with the procurement subsequent to its submission of its Proposal, Proposer
shall provide TxDOT’s Authorized Representative with the name and address of such
new designated representative(s).  Failure to identify a designated representative in
writing may result in a Proposer failing to receive important communications from
TxDOT.  TxDOT is not responsible for any such failure.

Rules of Contact2.2.3
From the date of issuance of the RFQ (January 23, 2012) until July 13, 2012, the rules
of contact provisions in the RFQ were applicable to this procurement.  Starting on May
25, 2012, the date the industry review package was issued, and ending on the earliest
of (i) execution and delivery of the Development Agreement and the CMA, (ii) rejection
of all Proposals by TxDOT or (iii) cancellation of the RFP, the following rules of contact
shall apply.  These rules are designed to promote a fair and unbiased procurement
process.  Contact includes face-to-face, telephone, facsimile, electronic-mail (e-mail), or
formal written communication.
The specific rules of contact are as follows:

(a) No Proposer nor any of its team members may communicate with another
Proposer or its team members with regard to the RFP or either team’s Proposal, except
that (i) team members that are shared between two or more Proposer teams may
communicate with their respective team members so long as those Proposers establish
a protocol to ensure that the subcontractor will not act as a conduit of information
between the teams, and (ii) this prohibition does not apply to public discussions
regarding the RFP at any TxDOT sponsored informational meetings.

(b) Each Proposer shall designate one designated representative responsible
for all communications between the Proposer and TxDOT, and such designated
representative shall correspond with TxDOT regarding the RFP only through TxDOT’s
Authorized Representative (except communications with TxDOT’s ombudsman as
provided in Section 2.3.2 below).

(c) No Proposer or representative thereof shall have any ex-parte
communications regarding the RFP or the procurement described herein with any
member of the Texas Transportation Commission (“Commission”), Stakeholder or with
any TxDOT staff, advisors, contractors or consultants involved with the procurement or
the Project, except for communications with TxDOT consultants who have completed
their services for the Project and been released by TxDOT, communications expressly
permitted by the RFP or except as approved in advance by the Authorized
Representative or the Chief Planning and Project Officer, in his/her sole discretion.  The
foregoing restriction shall not, however, preclude or restrict communications with regard
to matters unrelated to the RFP or participation in public meetings of the Commission or
any public or Proposer workshop related to the RFP.  Any Proposer engaging in such
prohibited communications may be disqualified at the sole discretion of TxDOT.
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(d) Proposers shall not contact any of the Stakeholders regarding the Project,
including employees, representatives, members and consultants of the Stakeholders,
except as specifically approved in advance by TxDOT in writing or as set forth in this
Section 2.2.3(d):

(i) each Proposer may set up meetings with railroads and Utility
Owners that will be affected by the Project; provided that the
Proposer shall provide written notice to TxDOT of the date, time,
location and anticipated attendees of such meetings no later than
three Business Days in advance of such meeting; Proposers may
also submit requests for documents to railroads and Utility Owners
that do not require additional interaction or discussions between
the Proposer and the railroad or Utility Owner; and

(ii) each Proposer may contact private landowners along the Project
corridor for the purpose of performing due diligence and discussing
aspects of the Proposal, including temporary construction
easements, staging areas and borrow; provided, however, the
Proposer shall not discuss other Proposers or their proposals,
negotiate exclusive arrangements to the detriment of other
Proposers or otherwise seek an unfair competitive advantage.
Furthermore, Proposers shall not attempt to obtain from such
landowners rights of entry during the procurement, which are
governed by Section 2.8.2.

(e) Proposers shall not communicate with the Texas Comptroller of Public
Accounts.

 (f) Any communications determined by TxDOT, in its sole discretion, to be
improper may result in disqualification.

(g) Any official information regarding the Project will be in writing, on TxDOT
letterhead, and signed by TxDOT’s Authorized Representative or designee.

(h) TxDOT will not be responsible for any oral exchange or any other
information or exchange that occurs outside the official process specified herein.
Proposer shall note that no correspondence or information from TxDOT or anyone
representing TxDOT regarding the RFP or the Proposal process in general shall have
any effect unless it is in compliance with Section 2.2.3(g).

Language Requirement2.2.4
All correspondence regarding the RFP, Alternative Technical Concepts (“ATCs”),
Proposals, Development Agreement Documents and the CMA Documents are to be in
the English language.  If any original documents required for the Proposal are in any
other language, Proposer shall provide a certified English translation, which shall take
precedence in the event of conflict with the original language.

Questions and Responses Process, and Addenda2.3
Questions and Responses Regarding the RFP2.3.1

Proposers shall be responsible for reviewing the RFP and any Addenda issued by
TxDOT prior to the Technical Proposal Due Date, and for requesting written clarification
or interpretation of any perceived discrepancy, deficiency, ambiguity, error or omission
contained therein, or of any provision which Proposer fails to understand.  Failure of
Proposer to so examine and inform itself shall be at its sole risk, and no relief for error
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or omission will be provided by TxDOT.  Proposers shall submit, and TxDOT will
respond to, requests for written clarification in accordance with this Section 2.3.1.  To
the extent responses are provided, they will not be considered part of the Development
Agreement Documents or CMA Documents, nor will they be relevant in interpreting the
Development Agreement Documents or CMA Documents, except as expressly set forth
in the Development Agreement Documents and CMA Documents, as applicable.
TxDOT will only consider comments or questions regarding the RFP, including requests
for clarification and requests to correct errors, if submitted by a shortlisted Proposer to
the Authorized Representative or TxDOT’s designated ombudsman, by hard copy,
facsimile or other electronic transmission in the format prescribed herein.
Such comments or questions may be submitted at any time prior to the applicable last
date specified in Section 1.5 or such later date as may be specified in any Addendum
and shall: (i) be sequentially numbered; (ii) identify the document (i.e., the Development
Agreement, the Technical Provisions, etc.); (iii) identify the relevant section number and
page number (e.g., Development Agreement Section 5.2, pages 20-21) or, if it is a
general question, so indicate; (iv) not identify the Proposer’s identity in the body of the
question or contain proprietary or confidential information and (v) indicate whether the
question is a Category 1, 2, 3 or 4 question.
As used above, “Category 1” means a potential “go/no-go” issue that, if not resolved in
an acceptable fashion, may preclude the Proposer from submitting a Proposal.
“Category 2” means a major issue that, if not resolved in an acceptable fashion, will
significantly affect value for money or, taken together with the entirety of other issues,
may preclude the Proposer from submitting a Proposal.  “Category 3” means an issue
that may affect value for money, or another material issue, but is not at the level of a
Category 1 and Category 2 issue.  “Category 4” means an issue that is minor in nature,
a clarification, a comment concerning a conflict between documents or within a
document, etc.
Proposers will be limited to 15a specified number of questions per RFP version issued,
including the draft RFP, final RFP and Addenda, if any.  For Addendum 7, Proposers 
will be limited to 10 questions.  If a question has more than one subpart, each subpart
will be considered a separate question.  Corrections of typographical errors, incorrect
cross references or internal inconsistencies within or among the RFP documents will be
excluded from the 1510-question limitation.  Requests for TxDOT to provide additional
information or data regarding the Project that is not already contained in the Reference
Information Documents will be excluded from the 1510-question limitation, provided,
however, that such requests must follow the format set forth in Section 2.3 and be
identified as a request for information or data.
Except with respect to one-on-one meetings, no telephone or oral requests will be
considered, and e-mail requests must be followed up by a facsimile or other hard copy
delivery.  Proposers are responsible for ensuring that any written communications
clearly indicate on the first page or in the subject line, as applicable, that the material
relates to the Project.  No requests for additional information or clarification submitted to
any person other than TxDOT’s Authorized Representative or, subject to compliance
with Section 2.3.2, to TxDOT’s designated ombudsman will be considered.  Questions
may be submitted only by the Proposer’s designated representative(s), and must
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include the requestor’s name, address, telephone and facsimile numbers, and the
Proposer he/she represents.
The questions and TxDOT’s responses will be in writing and will be delivered to all
Proposers, except that TxDOT intends to respond individually to those questions
identified by a Proposer or deemed by TxDOT as containing confidential or proprietary
information relating to Proposer’s Proposal or ATCs.  TxDOT reserves the right to
disagree with a Proposer’s assessment regarding confidentiality of information in the
interest of maintaining a fair process or complying with applicable Law.  Under such
circumstances, TxDOT will inform Proposer and may allow Proposer to withdraw the
question, rephrase the question, or have the question answered non-confidentially or, if
TxDOT determines that it is appropriate to provide a general response, TxDOT will
modify the question to remove information that TxDOT determines is confidential.
TxDOT may rephrase questions as it deems appropriate and may consolidate similar
questions.  TxDOT contemplates issuing multiple sets of responses at different times
during the procurement process.  Except for responses to questions relating to
Addenda, the last set of responses will be issued no later than the date specified in
Section 1.5.  A consolidated, final set of questions and answers will be compiled and
distributed prior to the Proposal Due Date.
TxDOT may convene pre-proposal meetings with Proposers as it deems necessary
(see Section 2.5), and Proposers must make themselves available to TxDOT for such
pre-proposal meetings and to discuss any matters they submit to TxDOT under this
Section 2.3.1.  If TxDOT determines, in its sole discretion, that its interpretation or
clarification requires a change in the RFP, TxDOT will prepare and issue an Addendum.

Ombudsman2.3.2
TxDOT has designated an employee who is not involved in this procurement to act as
an ombudsman for the purpose of receiving written communications submitted in
accordance with this Section 2.3.2 on a confidential basis regarding the procurement
process.  Instead of submitting written communications to TxDOT’s Authorized
Representative as provided in Section 2.3.1, a Proposer may submit such confidential
communications, comments or complaints regarding the procurement to the
ombudsman, where Proposer believes in good faith that confidentiality is essential.
Please note that the deadline set forth in Section 2.3.1 applies to comments and
questions regarding the RFP that are submitted to the ombudsman.  A Proposer must
submit such confidential communications in a separate document that does not include
any information identifying Proposer.  After receiving such confidential communications,
the ombudsman shall forward only the separate document containing the confidential
communication to TxDOT’s Authorized Representative as identified in Section 2.2.1.  If
the ombudsman determines that the submitted material is not of a confidential nature,
or has been submitted past the applicable deadline set forth in Section 2.3.1, the
ombudsman shall return the submission to Proposer and instruct Proposer to submit
the communication directly to TxDOT’s Authorized Representative in accordance with
Section 2.3.1.  TxDOT has designated the following individual who is not involved in the
procurement to be the ombudsman for the procurement:

Rebecca Blewett, Esq.
Associate General Counsel
Texas Department of Transportation
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150 E. Riverside Drive, Fourth Floor North Tower
Austin, Texas 78704
E-mail: Becky.Blewett@txdot.gov

All other questions and requests for clarification should be submitted to the Authorized
Representative in accordance with Section 2.3.1.

Addenda2.3.3
TxDOT reserves the right, in its sole discretion, to revise, modify or change the RFP
and/or procurement process at any time before the Technical Proposal Due Date (or, if
Proposal Revisions are requested pursuant to Section 5.8, prior to the due date for
Proposal Revisions).  Any such revisions will be implemented through issuance of
Addenda to the RFP.  Addenda will be posted on the Project Website, and Proposers
will be notified of the issuance of such Addenda.  If any Addendum significantly impacts
the RFP, as determined in TxDOT’s sole discretion, TxDOT may change the Technical
Proposal Due Date or Price Proposal Due Date.  The announcement of such new date
will be included in the Addendum.  In addition, if the last date for Proposers to submit
questions regarding the RFP has occurred or has changed, the Addendum will indicate
the latest date for submittal of any clarification requests permitted concerning the
Addendum.
Proposer shall acknowledge in its Technical and Financial Proposal Letter (Form A-1)
and Price Proposal Letter (Form A-2) receipt of all Addenda and question and answer
responses.  Failure to acknowledge such receipt may cause the Proposal to be deemed
non-responsive and be rejected.  TxDOT reserves the right to hold group meetings with
Proposers and/or one-on-one meetings with each Proposer to discuss any Addendum
or response to requests for clarifications.  TxDOT does not anticipate issuing any
Addenda later than five Business Days prior to the Technical Proposal Due Date.
However, if the need arises, TxDOT reserves the right to issue Addenda after such
date.  If TxDOT finds it necessary to issue an Addendum after such date, then any
relevant processes or response times necessitated by the Addendum will be set forth in
a cover letter to that specific Addendum.

Pre-Proposal Submittals2.4
Pre-Proposal submittals are required as provided in Section 2.11 (regarding changes in
a Proposer’s organization) and Exhibit B, Section 3.2.5 (regarding Key Personnel).  In
addition, any Proposer that wishes to submit an ATC pursuant to Section 3.2 must
make a pre-Proposal submittal as described therein.

Pre-Proposal Meetings2.5
Informational Meetings2.5.1

TxDOT may hold joint informational meetings with all Proposers at any time prior to the
Technical Proposal Due Date.  Informational meetings may be held either in person or
by telephonic or electronic means.  If held telephonically or electronically, the meeting
will permit interactive communication between all Proposers and TxDOT.  Written
notice of any informational meetings will be sent to all Proposers.  If the meeting is
conducted by telephonic or electronic means, the notice will inform Proposers of the
manner of the meeting.
If any informational meeting is held, each Proposer shall attend with appropriate
members of its proposed key management personnel, and if required by TxDOT, senior
representatives of proposed team members identified by TxDOT.
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One-on-One Meetings2.5.2
TxDOT intends to conduct one-on-one meetings with each Proposer on the dates set
forth in Section 1.5, and on such other dates designated by TxDOT in writing to the
Proposers, to discuss issues and clarifications regarding the RFP and Proposer’s
ATCs.  TxDOT reserves the right to disclose to all Proposers any issues raised during
the one-on-one meetings, except to the extent that TxDOT determines, in its sole
discretion, such disclosure would impair the confidentiality of an ATC or would reveal a
Proposer’s confidential business strategies.  Participation at such meetings by the
Proposers shall be mandatory.  FHWA may also participate in all one-on-one meetings.
The one-on-one meetings are subject to the following:

The meetings are intended to provide Proposers with a better•

understanding of the RFP.

TxDOT will not discuss with any Proposer any Proposal or ATC other than•

its own.

Proposers shall not seek to obtain commitments from TxDOT in the•

meetings or otherwise seek to obtain an unfair competitive advantage
over any other Proposer.

No aspect of these meetings is intended to provide any Proposer with•

access to information that is not similarly available to other Proposers,
and no part of the evaluation of Proposals will be based on the conduct or
discussions that occur during these meetings.

Persons attending the one-on-one meetings will be required to sign an acknowledgment
of the foregoing rules and to identify all participants from Proposer whether attending in
person or by phone.

Questions and Responses During One-on-One Meetings2.5.3
During one-on-one meetings, Proposers may ask questions and TxDOT may provide
responses.  However, any responses provided by TxDOT during one-on-one meetings
may not be relied upon unless questions were submitted in writing and TxDOT provided
written responses in accordance with Section 2.3.1.  The questions and TxDOT’s
responses will be provided in writing to all Proposers, except to the extent such
questions are deemed by TxDOT to contain confidential or proprietary information
relating to a particular Proposer’s Proposal or ATCs.

Statements at Meetings2.5.4
Nothing stated at any pre-Proposal meeting or included in a written record or summary
of a meeting will modify the ITP or any other part of the RFP unless it is incorporated in
an Addendum issued pursuant to Section 2.3.3.

Confidentiality/Public Information Act Disclosure Requests2.6
Disclosure Waiver2.6.1

Each Proposer, by submitting a Proposal to TxDOT in response to the RFP, consents
to the disclosures described in this ITP, including the disclosures in this Section 2.6 and
all other disclosures required by law, and expressly waives any right to contest, impede,
prevent or delay such disclosure, or to initiate any proceeding that may have the effect
of impeding, preventing or delaying such disclosure, under the Public Information Act,
the Code, the Rules or any other law relating to the confidentiality or disclosure of
information.  Under no circumstances will TxDOT be responsible or liable to a Proposer
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or any other party as a result of disclosing any such materials.  Proposer further agrees
to assist TxDOT in complying with these disclosure requirements if it is the selected
apparent best value Proposer.

Observers During Evaluation2.6.2
Proposers are advised that observers from federal or other agencies may observe the
Proposal evaluation process and will have the opportunity to review the Proposals after
the Technical Proposal Due Date.  TxDOT has agreed to allow FHWA officials and their
outside advisors to oversee the procurement process, which includes access to the
Financial Proposals.  Outside observers will be required to sign TxDOT’s standard
confidentiality agreement.

Public Disclosure of Proposal Documents2.6.3
Proposers are advised that the information contained in Form J (Conflict of Interest
Disclosure Statement) and the Executive Summary (described in Exhibit B, Section 3.1)
of each Proposal may be publicly disclosed by TxDOT at any time, in TxDOT’s sole
discretion.
Proposers are advised that upon recommendation to the Commission of the selection
of an apparent best value Proposer and in TxDOT’s sole discretion, TxDOT may
publicly release (a) each Proposal with the exception of the Price Proposal, and (b) the
selected apparent best value Proposer’s Price Proposal, or any of the information
contained therein.  In the event TxDOT is unable to reach agreement on the
Development Agreement with the selected apparent best-value Proposer and TxDOT,
in accordance with applicable law, chooses to enter into negotiations with the next
highest ranking Proposer, then the Price Proposal  submitted by the next such highest
ranking Proposer and any information contained therein may be disclosed as described
in the previous sentence for the selected apparent best-value Proposer.
Prior to recommendation to the Commission of the selection of an apparent best-value
Proposer, any Price Proposal submitted by Proposers and the information contained
therein shall be subject to disclosure as described in Section 2.6.4.
After recommendation to the Commission of the selection of an apparent best-value
Proposer, but prior to execution of the Development Agreement, any Price Proposal
submitted by Proposers and the information contained therein, other than that of the
apparent best-value Proposer (or that of the next highest ranking Proposer, if such
Proposer is in Development Agreement negotiations with TxDOT) shall be subject to
disclosure as described in Section 2.6.4.
After final award, or in the event that the procurement is cancelled by TxDOT, TxDOT
shall have the right to publicly disclose any and all portions of all the Proposals, except
the non-public financial statements of privately held entities.  However, the non-public
financial statements of privately held entities shall be subject to disclosure as described
in Section 2.6.4.

Disclosure Process for Requests Under the Act2.6.4
If a request is made under the Act for disclosure of the Proposals or information
contained therein, other than information which may be otherwise disclosed pursuant to
the Proposer's express consent given in accordance with Section 2.6.1, TxDOT will
submit a request for an opinion from the Office of the Attorney General prior to
disclosing any such documents.  Proposer shall then have the opportunity to assert its
basis for non-disclosure of such documents and claimed exception under the Act or
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other applicable Law to the Office of the Attorney General within the time period
specified in the notice issued by TxDOT and allowed under the Act.  However, it is the
responsibility of Proposer to monitor such proceedings and make timely filings.  TxDOT
may, but is not obligated to, make filings of its own concerning possible disclosure;
however, TxDOT is under no obligation to support the positions of Proposer.
By submitting a Proposal to TxDOT in response to the RFP, Proposer consents to, and
expressly waives any right to contest, the provision by TxDOT to the Office of the
Attorney General of all, or representative samples of, the Proposal, including any
non-public financial statements of privately held entities and other confidential or
proprietary information, in accordance with the Act and each Proposer consents to the
release of all such information to the Attorney General for purposes of the Attorney
General making a determination in response to a disclosure request under the Act.
Under no circumstances will TxDOT be responsible or liable to a Proposer or any other 
party as a result of disclosing any such labeled materials, whether the disclosure is 
deemed required by Law or by an order of court or occurs through inadvertence, 
mistake or negligence on the part of TxDOT or its officers, employees, contractors or 
consultants.
All Proposers should obtain and thoroughly familiarize themselves with the Act, Code
and any Rules applicable to the issue of confidentiality and public information.  TxDOT
will not advise a Proposer as to the nature or content of documents entitled to
protection from disclosure under the Code, the Act or other Texas Laws, as to the
interpretation of such Laws, or as to definition of trade secret.  Proposer shall be solely
responsible for all determinations made by it under applicable Laws.  Each Proposer is
advised to contact its own legal counsel concerning the effect of applicable Laws to that
Proposer’s own circumstances.
In the event of any proceeding or litigation concerning the disclosure of any Proposal or
portion thereof, including any non-public financial statements of privately held entities
and other confidential or proprietary information submitted by Proposer, Proposer shall
be responsible for prosecuting or defending any action concerning the materials at its
sole expense and risk; provided, however, that TxDOT reserves the right, in its sole
discretion, to intervene or participate in the litigation in such manner as it deems
necessary or desirable.  All costs and fees (including attorneys’ fees and costs) incurred
by TxDOT in connection with any litigation, proceeding or request for disclosure shall be
reimbursed and paid by Proposer whose Proposal is the subject thereof.

TxDOT Studies and Investigations2.7
TxDOT has completed substantial Site investigations.  To the extent TxDOT undertakes
any additional investigative activities, the information obtained by TxDOT from such
activities may be made available to Proposers in the Reference Information
Documents.  All information provided by TxDOT will be subject to the same limitations
applicable to similar information furnished in the Reference Information Documents.
Specifically, TxDOT makes no representation or warranty as to the accuracy,
completeness or suitability of the additional information.

Examination of RFP and Site Access2.8
Examination of RFP2.8.1

Each Proposer shall be solely responsible for examining, with appropriate care and
diligence, the RFP, including Reference Information Documents and any Addenda, and
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material posted on the Project Website, and for informing itself with respect to any and
all conditions that may in any way affect the amount or nature of its Proposal, or the
performance of Developer’s obligations under the Development Agreement and the
CMA with TxDOT.  Each Proposer also is responsible for monitoring the Project
Website for information concerning the RFP and the procurement.  The Technical and
Financial Proposal Letter (Form A-1) and Price Proposal Letter (Form A-2) include an
acknowledgment that Proposer has received and reviewed all materials posted thereon.
Failure of Proposer to so examine and inform itself shall be at its sole risk, and TxDOT
will provide no relief for any error or omission.
Each Proposer is responsible for conducting such investigations as it deems
appropriate in connection with its Proposal, regarding the condition of existing facilities
and Site conditions, including Hazardous Materials, and permanent and temporary
Utility appurtenances, keeping in mind the provisions in the Development Agreement
and the CMA regarding assumption of liability by Proposer.  Proposer’s receipt of
TxDOT-furnished information does not relieve Proposer of such responsibility.
The submission of a Proposal shall be considered prima facie evidence that Proposer
has made the above-described examination and is satisfied as to the conditions to be
encountered in performing the Work and Maintenance Services, and as to the
requirements of the Development Agreement Documents and CMA Documents.

Site Access2.8.2
An expedited process for obtaining rights of entry to access portions of the Project is
attached hereto as Exhibit F.  Exhibit F-1 is the process for obtaining rights of entry to
property that is not owned by the State, and Exhibit F-2 is the process for obtaining a
right of entry to enter State-owned ROW.  Pursuant to the terms of Exhibits F-1 and 
F-2, as applicable, and subject to the Proposer obtaining any required administrative or
governmental approvals, Proposers may be allowed access to portions of the Draft
Interim Schematic ROW for purposes of inspecting in-place assets and determining
Site conditions through non-destructive investigations, through the Proposal Due Date,
provided that the conditions specified in Exhibits F-1 and F-2, as applicable, are met.
This work may include surveys and site investigations, such as geotechnical,
Hazardous Materials and Utilities investigations.
After conditional award has been made, the selected Proposer will be allowed access to
the Project ROW that TxDOT owns, in accordance with the process described in this
Section 2.8.2, in order to conduct surveys and site investigations, including
geotechnical, Hazardous Materials and Utilities investigations, and to engage in the
other activities referenced in the Development Agreement Documents that are allowed
prior to NTP2.

Errors2.9
If any mistake, error, or ambiguity is identified by Proposer at any time during the
procurement process in any of the documents supplied by TxDOT, Proposer shall notify
TxDOT of the recommended correction in writing in accordance with Section 2.3.1.

Improper Conduct2.10
Non-Collusion2.10.1

Neither Proposer nor any of its team members shall undertake any of the prohibited
activities identified in the Non-Collusion Affidavit (Form F).
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Organizational Conflicts of Interest2.10.2
Section 27.8 of Title 43 of the Rules regarding organizational conflicts of interest apply
to all comprehensive development agreement projects, including this Project.
Proposers are advised that these rules may preclude certain firms and their subsidiaries
and affiliates from participating on a Proposer team.
By submitting its Proposal, each Proposer agrees that, if an organizational conflict of
interest (as defined in the Rules) is thereafter discovered, Proposer must make an
immediate and full written disclosure to TxDOT that includes a description of the action
that Proposer has taken or proposes to take to avoid or mitigate such conflicts.  If an
organizational conflict of interest is determined to exist, TxDOT may, at its sole
discretion, cancel the procurement, disqualify Proposer with a conflict or take other
action as necessary to mitigate the conflict.  If Proposer was aware of an organizational
conflict of interest prior to the award of the Development Agreement and the CMA and
did not disclose the conflict to TxDOT, TxDOT may pursue remedies under the
Development Agreement and CMA, including termination of the Development
Agreement or, if applicable, CMA, for default.

Equitable Treatment of Proposers2.10.3
During the procurement process (including the process for evaluation of ATCs and
Proposals), TxDOT will make every reasonable effort to treat Proposers equitably.

Changes in Proposer’s Organization2.11
Proposers are advised that, in order for a Proposer to remain qualified to submit a
Proposal after it has been placed on the shortlist, unless otherwise approved in writing
by TxDOT, Proposer’s organization as identified in the QS must remain intact for the
duration of the procurement process.  If a Proposer wishes to make changes in the
team members identified in its QS, including, without limitation, additions, deletions,
reorganizations, changes in equity ownership interests and/or role changes in or of any
of the foregoing, Proposer shall submit to TxDOT a written request for approval of the
change from TxDOT as soon as possible but in no event later than the applicable last
date set forth in Section 1.5.  Any such request shall be addressed to TxDOT at the
address set forth in Section 2.2.1, accompanied by the information specified for such
entities in the RFQ.  If a request is made to allow deletion or role change of any Major
Participant identified in its QS, Proposer shall submit such information as may be
required by TxDOT to demonstrate that the changed team meets the RFQ and RFP
criteria (pass/fail and technical).  Proposer shall submit an original and five copies of
each request package.  TxDOT is under no obligation to approve such requests and
may approve or disapprove in writing a portion of the request or the entire request at its
sole discretion.  Except as provided herein, in the Development Agreement Documents
and, as applicable, the CMA Documents, a Proposer may not make any changes in the
team members identified in its QS after the applicable last date set forth in Section 1.5.
Between the applicable date set forth in Section 1.5 and execution of the Development
Agreement and CMA, TxDOT, in its sole discretion, will consider requests by Proposers
to make changes in Proposers’ organization based only on unusual circumstances
beyond Proposer’s control.

S.B. 1420 – Changes to Companies or Entities Filling Key Project Roles2.12
In accordance with Section 33 of Senate Bill 1420 (2011 Tex. Sess. Law Serv. Ch.
1345), which amends various subsections of Section 223.203 of the Transportation
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Code, a private entity responding to this RFP (i.e., a Proposer) must identify companies
that will fill the roles of Key Subcontractors.  Furthermore, any private entity selected for
the Project may not make changes to the Key Subcontractors so identified unless the
original company or entity: (a) is no longer in business, is unable to fulfill its legal,
financial, or business obligations, or can no longer meet the terms of the teaming
agreement with the private entity; (b) voluntarily removes itself from the team; (c) fails to
provide a sufficient number of qualified personnel to fulfill the duties identified during
the proposal stage; or (d) fails to negotiate in good faith in a timely manner in
accordance with provisions established in the teaming agreement proposed for the
Project.  If the Proposer makes team changes in violation of these requirements, any
cost savings resulting from the change accrue to the state and not to the Proposer.
Proposer shall identify all Key Subcontractors on Form Q.  Note that all teaming
agreements and subcontracts must be executed and provided to TxDOT before the
execution of the Development Agreement and CMA.

Sales Tax2.13
Proposers should assume that the Project is exempt from sales tax for certain
Expendable Materials as more particularly described in the Development Agreement
Documents and the CMA Documents.  The selected Proposer will be required to submit
a “Texas Sales and Use Tax Exemption Certification” to a seller for exempt items.  The
referenced form is available online to the public through the Texas Comptroller’s
website.
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ALTERNATIVE TECHNICAL CONCEPTSSECTION 3.0
Alternative Technical Concepts3.1

Sections 3.1 through 3.5 set forth a process for pre-Proposal review of ATCs conflicting
with the requirements for design, construction, and capital maintenance of the Project,
or otherwise requiring a modification of the Technical Provisions.  This process is
intended to allow Proposers to incorporate innovation and creativity into the Proposals,
in turn allowing TxDOT to consider Proposer ATCs in making the selection decision, to
avoid delays and potential conflicts in the design associated with deferring of reviews of
ATCs to the post-award period, and, ultimately, to obtain the best value for the public.
ATCs eligible for consideration hereunder shall be limited to those deviations from the
technical requirements of the as-issued Development Agreement Documents and CMA
Documents that result in performance and quality of the end product that is equal to or
better than the performance and quality of the end product absent the deviation, as
determined by TxDOT in its sole discretion.  A concept is not eligible for consideration
as an ATC if, in TxDOT’s sole judgment, it is premised upon or would require (a) a
change in the aesthetic or landscaping provisions set forth in Volume II, Book 2 of the
RFP, (b) a reduction in Project scope, performance or reliability; (c) an increase in the
amount of time required for Substantial Completion of the Work under the Development
Agreement; or (d) an increase in the Development Price under the Development
Agreement.  ATCs that, if implemented, would require further environmental evaluation
of the Project, may be allowed, provided that Developer will bear the schedule and cost
risk associated with such additional environmental evaluation.  If Developer is not able
to obtain the approvals necessary to implement the ATC, Developer will be obligated to
develop the Project in accordance with existing approvals without additional cost or
extension of time.
Any ATC that has been pre-approved may be included in the Proposal, subject to the
conditions set forth herein.
If a Proposer is unsure whether a concept is consistent with the requirements of the
RFP or if that concept would be considered an ATC by TxDOT, TxDOT recommends
that Proposer submit such concept for review as an ATC.

Pre-Proposal Submission of ATCs3.2
Proposer may submit ATCs for review to TxDOT’s Authorized Representative specified
in Section 2.2.1, until the applicable last date and time for submittal of ATCs identified
in  Section 1.5.  Notwithstanding the foregoing, Proposers that have submitted ATCs
prior to the applicable last date and time for submittals of ATCs identified in Section 1.5
may revise and resubmit those ATCs to account for avoided ROW required to be
described pursuant to Section 3.2.1(r).  The deadline for submission of such revised
ATCs is set forth in Section 1.5.  In addition, a Proposer may submit a new ATC no
later than the last date and time set forth in Section 1.5, provided, however, that such
new ATC(s) must identify ROW parcel reductions as provided in Section 3.2.1(r).
TxDOT will not accept any ATCs prior to this latter date unless such ATCs contain a
ROW savings required to be described pursuant to Section 3.2.1(r).
Proposer may submit ATCs for both the base scope and/or Options corresponding with
Proposer’s Work Package.  All ATCs shall be submitted in writing, with a cover sheet
identifying Proposer and stating “IH 35E Managed Lanes – Confidential ATCs.”
Proposer shall clearly identify the submittal as a request for review of an ATC under this
ITP.  If Proposer does not clearly designate its submittal as an ATC, the submission will
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not be treated as an ATC by TxDOT.  ATC submittals shall include five copies of a
narrative description of the ATC and technical information, including drawings, as
described below.

3.2.1 Pre-Proposal ATC Submittal Requirements
Pre-Proposal ATC submissions shall include:

(a) a sequential ATC number identifying Proposer,  the ATC number
(multi-part or multi-option ATCs shall be submitted as separate individual ATCs with
unique sequential numbers) the Work Package the ATC applies to, and whether the
ATC is for the base scope or an Option corresponding with Proposer’s Work Package;

(b) a description and conceptual drawings of the configuration of the ATC or
other appropriate descriptive information, including a traffic operational analysis, if
appropriate;

(c) the locations where, and an explanation of how, the ATC will be used on
the Project;

(d) any changes in roadway requirements associated with the ATC, including
ease of operations;

(e) any changes in routine or capital maintenance requirements associated
with the ATC, including ease of maintenance;

(f) any changes in the capital maintenance transition requirements
associated with the ATC;

(g) any changes in the anticipated life of the item(s) comprising the ATC;
(h) any reduction in the time period necessary to design and construct the

Project resulting from implementing the ATC, including, as appropriate, a description of
method and commitments;

(i) references to requirements of the RFP which are inconsistent with the
proposed ATC, an explanation of the nature of the deviations from said requirements,
and a request for approval of such deviations;

(j) the analysis justifying use of the ATC and why the deviation, if any, from
the requirements of the RFP should be allowed;

(k) a preliminary analysis and quantitative discussion of potential impacts on
vehicular traffic (both during and after construction), environmental permitting,
community impact, safety, and life-cycle Project and infrastructure costs, including
impacts on the cost of repair and maintenance;

(l) if and what additional right of way will be required to implement the ATC
(and Proposers are advised that they shall (i) be solely responsible for the acquisition of
any such right of way, including the cost thereof and obtaining any necessary
Environmental Approvals; (ii) not be entitled to any Change Order for time or money as
a result of Site conditions (i.e., Hazardous Materials, Differing Site Conditions,
geotechnical issues, Utilities, etc.) on such additional right of way; and (iii) not be
entitled to any Change Order for time or money as a result of any delay, inability or cost
associated with the acquisition of such right of way);

(m) a description of other projects where the ATC has been used, the degree
of success or failure of such usage and names and contact information including phone
numbers and e-mail addresses for project owner representatives that can confirm such
statements;
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(n) a description of added risks to TxDOT or third parties associated with
implementing the ATC;

(o) an estimate of any additional TxDOT, Developer and third-party costs
associated with implementation of the ATC;

(p) an estimate of the Development Price and/or Maintenance Price
adjustment should the ATC be approved and implemented;

(q) an analysis of how the ATC is equal or better in quality and performance
than the requirements of the Development Agreement Documents or CMA Documents,
as applicable; and

(r) a description (including parcel numbers) of any not yet acquired Draft
Interim Schematic ROW that would not be required to be acquired if the ATC were
implemented.  Any such avoided properties must be complete parcels.  If the parcel is
still required for the Ultimate Project and is within the area described as Ultimate in
Section 1.2 of the Technical Provisions, the proposed avoided properties will be
reviewed based on the impact that the proposed avoided property would have on Utility
Adjustments.

3.2.2 Proposer shall not make any public announcement or disclosure to third
parties concerning any ATC until after pre-approval (including conditional pre-approval)
has been obtained.  Notwithstanding the foregoing, Proposers may request meetings
with Stakeholders pursuant to Section 2.2.3(d) to discuss ATCs, provided that such
meetings shall take place only (a) with TxDOT’s prior written consent, in its sole
discretion, (b) with TxDOT in attendance, and (c) subject to any additional limitations
set forth by TxDOT in the written consent.  Following pre-approval (including conditional
pre-approval), if a Proposer wishes to make any such announcement or disclosure, it
must first notify TxDOT in writing of its intent to take such action, including details as to
date and participants, and obtain TxDOT’s prior written consent, in its sole discretion, to
do so.

3.2.3 If implementation of an ATC will require approval by a third party (e.g., a
governmental authority), Proposer shall have full responsibility for, and bear the full risk
of, obtaining any such approvals after award of the Development Agreement and the
CMA and submission of data; provided, however, that TxDOT shall retain its role as
liaison with any governmental authorities as more particularly described in the
Development Agreement Documents and CMA Documents, as applicable.  If any
required third-party approval is not subsequently granted with the result that Proposer
must comply with the requirements of the original RFP, Proposer will not be entitled to a
Change Order for additional compensation or time under the Development Agreement
or CMA, as applicable.

3.2.4 If TxDOT approves an ATC that identifies any not yet acquired Draft Interim
Schematic ROW that would not be required to be acquired if the ATC were
implemented, Proposer shall pay for and be responsible for, and bear the full risk of,
meeting any conditions attached to the ATC approval, including obtaining third party
approvals, and for completing the Final Design such that the identified Draft Interim
Schematic ROW is not required to be acquired.  If the Proposer does not meet the
conditions or does not complete the Final Design to avoid the identified parcels,
Proposer shall be responsible for obtaining those parcels at its own cost and its own
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risk, in accordance with the provisions regarding Developer Designated ROW.  In such
case the Proposer shall not be entitled to any additional time or compensation.

3.2.5 If TxDOT determines, based on a proposed ATC or otherwise, that the RFP
contains an error, ambiguity or mistake, TxDOT reserves the right to modify the RFP to
correct the error, ambiguity or mistake, regardless of any impact on a proposed ATC.

TxDOT Review of Pre-Proposal Submission of ATCs3.3
TxDOT may request additional information regarding proposed ATCs at any time and
will, in each case, return responses to each Proposer regarding its ATC on or before
the applicable last date set forth in Section 1.5, provided that TxDOT has received all
required and requested information regarding such ATC.
TxDOT’s responses will be limited to one of the following statements:

(a) the ATC is acceptable for inclusion in the Proposal;
(b) the ATC is not acceptable for inclusion in the Proposal;
(c) the ATC is not acceptable in its present form, but may be acceptable upon

the satisfaction, in TxDOT’s sole discretion, of certain identified conditions which must
be met or clarifications or modifications that must be made; or

(d) the submittal does not qualify as an ATC but may be included in
Proposer’s Proposal because it appears to be within the requirements of the RFP
requirements; or

(e) the submittal does not qualify as an ATC and may not be included in the
Proposer's Proposal.
In addition, if TxDOT determines that implementation of the ATC will decrease overall
project costs but will result in an increase in TxDOT’s costs, TxDOT will provide in the
ATC approval letter the amount of such increased TxDOT’s costs as estimated by
TxDOT.  Such amount shall be the ATC cost adjustment and shall be  added to the
Development Price and Maintenance Price for evaluation purposes only in accordance
with Section 5.5.2.
If TxDOT determines that implementation of the ATC will eliminate the need to acquire
as yet unacquired Draft Interim Schematic ROW as identified by the Proposer pursuant
to Section 3.2.1(r), TxDOT will provide in the ATC approval letter an Available Public
Funds Amount Adjustment.  The Available Public Funds Amount Adjustment will be
based on a percentage of TxDOT’s estimated savings relating to acquisition costs,
relocation costs, and damages associated with not having to acquire the parcel.  In
order to qualify for this adjustment, any such avoided properties must be complete
parcels and not require a second take.  If an ATC receives an Available Public Funds
Amount Adjustment, the Proposer may use the Available Public Funds Amount
Adjustment to determine the Adjusted Available Public Funds Amount for each Work
Package in which the ATC is applicable to the base scope (and not an Option) of that
Work Package and is included in the Proposal.  If the Proposer becomes the successful
Proposer, any such parcels will be included in Appendix 4 of Exhibit 2 to the
Development Agreement.
TxDOT will make a preliminary determination on whether to accept and approve an
ATC for submission.  However, Proposer will be responsible for ensuring that the final
submittal complies with the requirements of the RFP.
Approval of an ATC will constitute a change in the specific requirements of the
Development Agreement Documents or CMA Documents, as applicable, associated
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with the approved ATC for that specific Proposer.  Each Proposer, by submittal of its
Proposal, acknowledges that the opportunity to submit ATCs was offered to all
Proposers, and waives any right to object to TxDOT’s determinations regarding
acceptability of ATCs and any ATC cost adjustments made in accordance with this
Section 3.3 and Section 5.5.2.
TxDOT’s rejection of a pre-Proposal submission of an ATC will not entitle Proposer to
an extension of the Technical Proposal Due Date, Price Proposal Due Date or the date
that the ATCs are due; provided, however, that the foregoing shall not limit TxDOT’s
absolute and sole right to modify the Technical Proposal Due Date, Price Proposal Due
Date or any other date in connection with this procurement.
TxDOT anticipates that its comments provided to a Proposer will be sufficient to enable
Proposer to make any necessary changes to its ATCs.  However, if a Proposer wishes
additional clarifications regarding necessary changes, Proposer may provide a written
request for clarifications under Section 2.3.1.

Incorporation of ATCs in the Development Agreement Documents and CMA3.4
Documents

Following conditional award of the Development Agreement and the CMA, the ATCs
that were pre-approved by TxDOT and incorporated in the Proposal by the successful
Proposer shall be included in the Development Agreement Documents or the CMA
Documents, as applicable.  If TxDOT responded to any ATC by stating that it would be
acceptable if certain conditions were met, those conditions will become part of the
Development Agreement Documents and CMA Documents, as applicable.  The
Development Agreement Documents and CMA Documents will be conformed after
conditional award, but prior to execution of the Development Agreement and CMA, to
reflect the ATCs, including any TxDOT conditions thereto.  Notwithstanding anything to
the contrary herein, if Developer does not comply with one or more TxDOT conditions
of pre-approval for an ATC or Developer fails to obtain a required third party approval
for an ATC, Developer will be required to comply with the original requirements of the
RFP without additional cost or extension of time as set forth in the Development
Agreement or CMA, as applicable.
Prior to execution of the Development Agreement and CMA, ATCs from unsuccessful
Proposers may, in TxDOT’s sole discretion, be presented to the selected Developer for
possible incorporation in the Development Agreement Documents or CMA Documents,
as applicable, during negotiation of the final terms of the Development Agreement or
CMA pursuant to Section 5.11.1.  In addition, following execution of the Development
Agreement and CMA, ATCs from unsuccessful Proposers may, in TxDOT’s sole
discretion, be presented to the selected Developer as a TxDOT Change Order in
accordance with the Development Agreement or CMA, as applicable.

Confidentiality3.5
Subject to the provisions of the Act and the Rules, ATCs and all communications
regarding ATCs will remain confidential until a decision is made to select a Proposer or
cancel the procurement, at which time all confidentiality rights, if any, shall be of no
further force and effect except as otherwise allowed under the Act, applicable Law, and
Section 2.6 of the ITP.  By submitting a Proposal, Proposer agrees, if it is not selected,
to disclosure of its work product to the successful Proposer.
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REQUIREMENTS FOR SUBMITTAL OF PROPOSALS AND ACCEPTANCE OF DELIVERY BY TXDOTSECTION 4.0
General Submittal Requirements4.1

Each Proposal shall include a Technical Proposal, Financial Proposal and Price
Proposal meeting the requirements set forth in Exhibits B, C-1 and C-2, respectively.
The Technical Proposal, Financial Proposal and Price Propsal shall be submitted in
recyclable, low cost sealed containers in the format and manner set forth in Sections 
4.2, 4.3  and 4.4, respectively.

Proposal Due Date4.1.1
The completed Technical Proposal and Financial Proposal shall be delivered no later
than the Technical Proposal Due Date and its respective time specified in Section 1.5.
The completed Price Proposal shall be delivered no later than the Price Proposal Due
Date and its respective time specified in Section 1.5.

Signatures Required4.1.2
The Technical and Financial Proposal Letter (Form A-1) and Price Proposal Letter
(Form A-2) shall be signed in blue ink by all parties making up Proposer, and shall be
accompanied by evidence of signatory authorization as specified in Forms A-1 and A-2.

Certified Copies4.1.3
Where certified copies of the Proposal are required, Proposer shall mark the document
or cover with the words “Certified True Copy” and have the mark oversigned by the
Proposer’s designated representative(s).

Consequences of Failure to Follow Requirements4.1.4
Failure to use sealed containers or to properly identify the Proposal may result in an
inadvertent early opening of the Proposal and may result in disqualification of the
Proposal.  Proposer shall be entirely responsible for any consequences, including
disqualification of the Proposal, which result from any inadvertent opening if TxDOT
determines that Proposer did not follow the foregoing instructions.  It is Proposer’s sole
responsibility to see that its Proposal is received as required.  Proposals received after
the date and time due will be rejected without consideration or evaluation.

Requirement to Submit Compliant Proposal4.1.5
The Proposal may not include any qualifications, conditions, exceptions to or deviations
from the requirements of the RFP, except as contained in pre-approved ATCs
(including conditionally pre-approved ATCs that have been revised to satisfy any
conditions to approval).  If the Proposal does not fully comply with the instructions and
rules contained in this ITP, including the ITP exhibits, it may be disqualified.  Any
Proposal that contains a material alteration, as determined by TxDOT in its sole
discretion, to the ITP forms, will be considered non-responsive and non-compliant.
Alterations that have been approved in writing in advance by TxDOT will not be
considered material.
If a Proposal is deemed non-responsive or non-compliant, TxDOT may disqualify the
Proposal from further consideration, in its sole discretion.  Such disqualification will not
result in the forfeiture of Proposer’s Proposal Security.
Each Proposal must be submitted in the official format which is specified by TxDOT in
the RFP.  Proposer shall sign the original copy of the Proposal submitted to TxDOT.
Multiple or alternate proposals may not be submitted.
Proposals may be considered non-compliant and may be rejected for any of the
following reasons:
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(a) If the Proposal is submitted in paper form or on disk other than that
specified by TxDOT; if it is not properly signed; if any part of the Proposal is missing
from the Proposal package, and/or if it otherwise does not meet the Proposal submittal
requirements;

(b) If TxDOT determines that the Proposal contains irregularities that make
the Proposal incomplete, indefinite, or ambiguous as to its meaning, including illegible
text, omissions, erasures, alterations, or items not called for in the RFP, or unauthorized
additions;

(c) If multiple or alternate Proposals are submitted or if the Proposal includes
any conditions or provisions reserving the right to accept or reject an award or to enter
into a Development Agreement or CMA following award;

(d) If Proposer attempts to limit or modify the Proposal Security, if the
Proposal Security is not provided (see Exhibit C-2, Section 4.2), and/or if requested
information deemed material by TxDOT is not provided; and

(e) Any other reason TxDOT determines the Proposal to be non-compliant.
Format4.1.6

The Proposal shall contain concise written material and drawings enabling a clear
understanding and evaluation of the capabilities of Proposer and the characteristics and
benefits of the Proposal.  Legibility, clarity, and completeness of the Technical
Proposal, Financial Proposal and Price Proposal are essential.  The Technical Proposal
shall not exceed the page limitation set forth in Exhibit B, Section 2.0.  No page limit
applies to appendices and exhibits, however, TxDOT does not commit to review any
information in appendices and exhibits other than those required to be provided, and
the Proposal evaluation process will focus on the body of the Proposal and any required
appendices and exhibits.
An 8 ½ by 11-inch format is required for typed submissions and an 11 by 17-inch format
is required for drawings, except that any support letters provided from parties outside
the United States may be submitted in ISO A4 format and design drawings may be
submitted on scroll mats not to exceed 34 inches in width (and such design drawings
shall be submitted on CD or DVD in Adobe Acrobat (.pdf) format and in Bentley
Microstation format).  Preliminary schedule submissions shall include both a hard copy
and the electronic files necessary to view and manipulate the schedule in Primavera.
Submittals must be bound with all pages in a binder sequentially numbered.  Printed
lines may be single-spaced with the type font size being no smaller than 12-point, other
than in tables and figures which may be prepared using ten-point font size.  The use of
11 by 17-inch foldouts for tables, graphics and maps is acceptable in the main body of
the Proposal.  Each 11 by 17–inch foldout will be considered one page.

Additional Requirements for Proposal Delivery4.1.7
The completed Technical Proposal and Financial Proposal shall be submitted and
delivered in sealed containers no later than the Technical Proposal Due Date and time
specified in Section 1.5.  The completed Price Proposal shall be submitted and
delivered in sealed envelopes no later than the Price Proposal Due Date and time
specified in Section 1.5.  All components of the Proposal are to be delivered to TxDOT
at the following address:

Texas Department of Transportation
4777 E. Highway 80
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Mesquite, TX 75150
Attn:  John Hudspeth, P.E.
E-mail:  John.Hudspeth@txdot.gov

Each binder of the Proposal shall be labeled to indicate its contents and the
corresponding Proposer.  The binders containing the original Technical Proposal,
Financial Proposal and Price Proposal shall be clearly identified as “original”; copies of
the Technical Proposal, Financial Proposal and Price Proposal shall be sequentially
numbered, labeled and bound.

Technical Proposal4.2
Proposers shall submit one original and 15 certified copies of the Technical Proposal
consisting of the required items described in Exhibit B.  All of the binders comprising the
original Technical Proposal, together with an electronic copy on one or more CDs, shall
be packaged in a single container, clearly addressed to TxDOT as provided herein, and
labeled “[Proposer Name]: Original Technical Proposal for the IH 35E Managed Lanes
Project.”  The containers that include the required hard copies of the Technical
Proposal shall be labeled “[Proposer Name]: Copies of Technical Proposal for the IH
35E Managed Lanes Project.”
The electronic copies shall be in Adobe Acrobat (.pdf) format on CD(s); provided,
however, that: (a) Proposal forms may be submitted in either Adobe Acrobat (.pdf) or
Word format; and (b) corporate, partnership, joint venture and limited liability company
documents (e.g., articles of incorporation, bylaws, partnership agreements, joint venture
agreements and limited liability company operating agreements) may be submitted in
hard copy and need not be submitted electronically.

Financial Proposal4.3
Proposers shall submit one original and six certified copies of the Financial Proposal
consisting of the required items described in Exhibit C-1.  All of the binders comprising
the original Financial Proposal, together with an electronic copy on one or more CDs,
shall be packaged in a single container, clearly addressed to TxDOT as provided
herein, and labeled “[Proposer Name]: Original Financial Proposal for the IH 35E
Managed Lanes Project.”  The containers that include the required hard copies of the
Financial Proposal shall be labeled “[Proposer Name]: Copies of Financial Proposal for
the IH 35E Managed Lanes Project.”

Price Proposal4.4
General4.4.1

One original and six certified copies of the Price Proposal (except for the Proposal
Security (see Section 4.4.2), as well as one digital copy in Adobe Acrobat (.pdf) on a
CD, shall be delivered to TxDOT at the address identified in Section 4.1.7 by the Price
Proposal Due Date.  The Price Proposal shall also include a completed electronic copy
of the pricing forms in Excel.
All parts of the Price Proposal that indicate information identifying the Proposer shall be
submitted in a sealed container labeled “[Proposer Name]:  Price Proposal for the IH
35E Managed Lanes Project.”  All portions of the Price Proposal containing pricing
information (including all pricing forms and the electronic copies of the Price Proposal)
shall not include any information identifying the Proposer and shall be included in a
separate sealed container labeled “[Proposer Name]: Price Proposal Pricing Forms for
the IH 35E Managed Lanes Project.”

Texas Department of Transportation
IH 35E  Managed Lanes Project  33 RFP Addendum 67
October 19,November 2, 2012 Volume I – Instructions to Proposers



Proposal Security4.4.2
One original and three certified copies of the Proposal Security shall be provided with
the Price Proposal, and shall be in a separate envelope labeled “[Proposer Name]:
Proposal Security for the IH 35E Managed Lanes Project.”

Options4.4.3
TxDOT has defined several Options in Work Packages 2, 3 and 4.  If Proposer bases
its Proposal on any of Work Packages 2, 3 or 4, then Proposer must incorporate into its
Price Proposal all of the Options corresponding to its respective Work Package, as
described in Exhibit C-2.  Proposer is not required to and, therefore, shall not address
the Options in its Technical Proposal.  The Options are further described in Section 
1.4.2 and Exhibit I.
TxDOT shall have the option to include any of the Options in the Work by issuance of
written notice in accordance with Section 13.2.1 of the Development Agreement.

Currency4.5
All required pricing, financial and cost information shall be provided in United States
dollars (US$) currency only.

Modifications, Withdrawals and Late Submittals4.6
Modifications to a Proposal4.6.1

A Proposer may modify its Technical Proposal and Financial Proposal in writing prior to
the specified time due on the Technical Proposal Due Date.  A Proposer may modify its
Price Proposal prior to the specified time due on the Price Proposal Due Date.  The
modification shall conform in all respects to the applicable requirements for submission
of the corresponding component of the Proposal.  Modifications shall be clearly
delineated as such on the face of the document to prevent confusion with the original
Proposal, and shall specifically state that the modification supersedes the previous
Proposal and all previous modifications, if any.  If multiple modifications are submitted,
they shall be sequentially numbered so TxDOT can accurately identify the final
Proposal.  The modification must contain complete Proposal sections, complete pages
or complete forms as described in Exhibits B, C-1 and C-2.  Line item changes will not
be accepted.  No facsimile or other electronically transmitted modifications will be
permitted.

Withdrawal and Validity of Proposals4.6.2
Proposer may withdraw its Proposal at any time prior to the time due on the Price
Proposal Due Date by means of a written request signed by the Proposer’s designated
representative.  Such written request shall be delivered to the address in Section 2.2.1.
A withdrawal of a Technical Proposal or Financial Proposal will not prejudice the right of
a Proposer to file a new Technical Proposal or Financial Proposal, as applicable,
provided that it is received before the time due on the Technical Proposal Due Date.
No Proposal may be withdrawn on or after the time due on the Price Proposal Due Date
and any attempt to do so will result in a draw by TxDOT upon the Proposal Security.
Proposals shall be valid for a period of 180 days after the Price Proposal Due Date.
Except as set forth in the previous paragraph, no Proposer shall withdraw its Proposal
prior to expiration of the 180-day period, unless notified by TxDOT that (i) no
Development Agreement or CMA for the Project will be awarded by TxDOT pursuant to
the RFP (ii) TxDOT has awarded the Development Agreement and CMA to another
Proposer and has received the executed Development Agreement and CMA and other
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required documents, (iii) TxDOT does not intend to award the Development Agreement
and CMA to the Proposer; or (iv) such Proposer is not the apparent best value or next
highest ranking Proposer.  If the next best value Proposer is notified during the 180-day
period that it is selected for negotiations, such Proposer shall extend the validity of its
Proposal for the period until 270 days after the Price Proposal Due Date.
Any Proposer may elect, in its sole discretion, to extend the validity of its Proposal
beyond the time periods set forth above.

Late Proposals4.6.3
TxDOT will not consider any late Proposals.  Technical Proposals, Financial Proposals
and/or any corresponding modification or withdrawal requests received after the time
due on the Technical Proposal Due Date, and Price Proposals and/or corresponding
modification requests received after the time due on the Price Proposal Due Date will
be returned to Proposer without consideration or evaluation.

Forfeiture of Proposal Security4.7
The dollar amount of the Proposal Security to be submitted with each Price Proposal
shall be $50 million (see Exhibit C-2, Section 4.2).  By submitting its Proposal, each
Proposer understands and agrees that it shall forfeit its Proposal Security if: (i) it
withdraws, repudiates or otherwise indicates in writing that it will not meet all or any part
of its commitments made in its Proposal except as specifically permitted hereunder; (ii)
it is selected for negotiations, but fails to negotiate in good faith with TxDOT as set forth
in Section 5.11; or (iii) it is selected as the apparent best value Proposer, but fails to
provide the documents required under Sections 6.1 and 6.1.1.
Any Proposal that contains a material alteration, as determined by TxDOT, in its sole
discretion, to the ITP forms, including any material alteration to the form of Proposal
Bond (Form K), will be considered non-responsive and non-compliant.  Alterations that
have been approved in writing in advance by TxDOT will not be considered material.  If
a Proposal is deemed non-responsive or non-compliant, TxDOT may disqualify the
Proposal from further consideration.  Such disqualification will not result in the forfeiture
of Proposer’s Proposal Security.
Each Proposer, by submittal of its Proposal, shall be deemed to have agreed to the
foregoing.

Acceptance of Delivery by TxDOT4.8
TxDOT will provide separate receipts for Technical Proposals, Financial Proposals and
Price Proposals that are timely delivered to TxDOT as specified herein.

Costs Not Reimbursable4.9
The cost of preparing the Proposal and any costs incurred at any time before final
award and execution of the Development Agreement and the CMA, including costs
incurred for any interviews, and costs associated with Post-Selection Deliverables, shall
be borne by Proposer, except for any costs paid by TxDOT in accordance with Section 
6.3.
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EVALUATION AND POST-SELECTION PROCESSSECTION 5.0
TxDOT’s goal is to create a fair and uniform basis for the evaluation of the Proposals in
compliance with all applicable legal requirements governing this procurement.
Upon receipt of the Technical Proposals and Financial Proposals, TxDOT will open the 
envelopes containingreview Form T-1 (“Work Package Identification”) and place each
Technical Proposal and Financial Proposal in a separate group for evaluation purposes
based on its respective Work Package, as identified in Form T-1.   Each Technical 
Proposal and Financial Proposal will then be reviewed for responsiveness and against
the pass-fail criteria described in Section 5.3.   Sections 5.3.1, 5.3.2 and 5.3.3.  Upon 
receipt of the Price Proposals, TxDOT will review the Price Proposals for 
responsiveness and against the pass-fail criteria described in Section 5.3.4.    
No less than three ProposalsResponsive Proposals that score passes on all the 
pass-fail criteria and whose Development Prices are less than or equal to their 
respective Adjusted Available Public Funds Amounts will be evaluated further and 
scored (as described in Sections 5.4, 5.5 and 5.6) and be eligible for purposes of 
determining the apparent best value Proposal and second and third highest scoring 
Proposals.  If only best value selection and award.  However, if four Proposals qualify 
for further evaluation and one Proposal is submitted forbased on the Work Package
offeringwith the smallest relativelowest base scope within the Adjusted Available Public 
Funds Amountrelative to the other three Proposals (whereby thethat Proposal is the
clear 4th place Proposal), that Proposal will not be evaluated further but will be eligible
for the payment for work product as described in Section 6.3 so long as it is deemed 
responsive.  If more than one Proposal is submitted for the Work Package offering the 
smallest relative base scope within the6.3.  
Proposals whose Development Prices exceed their respective Adjusted Available Public
Funds Amount (whereby no Proposal is the clear 4th place Proposal), all Proposals will 
be evaluated and scored as described in Sections 5.4, 5.5 and 5.6.Amounts will not be 
evaluated further and will not be eligible for best value selection and award.
Notwithstanding the foregoing, if a Proposal for Work Package 4 has a Development
Price in excess of theits corresponding Adjusted Available Public Funds Amount for 
Work Package 4,, that Proposal will notmay be further evaluated and will not be eligible
for selection or award unlessonly if Proposal Revisions are requested pursuant to
Section 5.8.  Such Proposal willwould be eligible for the Payment for Work Product as
described in Section 6.3 so long as it is deemed responsive.
The evaluation and best value selection process may, at TxDOT’s sole discretion,
include a request for Proposal Revisions, and may include a limited negotiations phase
with the selected Proposer(s).  The steps in the process and evaluation criteria are set
forth in Sections 5.3 through 5.10.  The evaluation and best value selection process is
subject to modification by TxDOT in its sole discretion.
The Proposal evaluation and best value selection process will involve the following
steps:

1. TxDOT evaluation committees will:
(a) For all Proposals, perform the pass-fail and responsiveness review.
(b) For no less than three Proposals (responsive Proposals that score 

passes on all the pass-fail criteria and whose Development Prices 
are less than or equal to their respective Adjusted Available Public 
Funds Amounts (except for a Proposal that would clearly rank 4th, 
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as described above), perform qualitative evaluations of their
respective Project Development Plans, Financial Proposals and
Price Proposals.

(c) Provide a recommendation to TxDOT senior management
regarding the apparent best value Proposal and second and third
highest scoring Proposals.(and fourth, if applicable) best value 
Proposals.  A Proposal's rank will be based, first, on the Proposal's 
base scope relative to all Proposals and, second, on the Proposal's 
Total Proposal Score relative to the scores of other Proposals (if 
any) offering the same base scope.  In all cases, Proposals offering 
larger base scopes will rank higher than Proposals offering 
relatively smaller base scopes.  

2. TxDOT senior management will review and consider the
recommendations from the TxDOT evaluation committees, and will provide a
recommendation for conditional award to the Commission.  The Commission will
issue notice of conditional award after considering the recommendations
received.

The details of the evaluation and best value selection process are set forth more fully in
this Section 5.

Organization of the TxDOT Evaluation Committee and Subcommittees5.1
Evaluation of Proposals will be conducted by TxDOT’s Evaluation and Selection
Recommendation Committee (“ESRC”) with assistance from three separate
subcommittees – a pass/fail and responsiveness subcommittee, a Development Plan
Evaluation Subcommittee (“DPES”), and a Price Proposal Evaluation Subcommittee
(“FPESPPES”).
The ESRC and the various subcommittees will be comprised of representatives from
TxDOT.  In addition to TxDOT voting members, the ESRC and subcommittees may
also be assisted by advisors, including TxDOT representatives and outside consultants
who will offer advice on the technical, financial and legal aspects of each Proposal.
The primary responsibility of these advisors will be to assist the ESRC and
subcommittees in making the educated and informed assessment of the individual
strengths and weaknesses of the Proposals.  In addition, observers, including
representatives from federal and other agencies and municipalities, with specific
interests and responsibilities associated with the Project may be invited to observe
aspects of the evaluation process.  All evaluators and outside consultants and
observers will be required to sign confidentiality statements and will be subject to
TxDOT conflict of interest control requirements.

Best Value Determination5.2
The best value determination will be based on the responsive Proposal with the highest
Total Proposal Score for the largest base scope.  The Price Score will represent up to
85 points of the Total Proposal Score, and the Technical Score will represent up to 15
points of the Total Proposal Score.  For purposes of calculating Total Proposal Scores,
each Proposal will be scored relative to other Proposals (if any) submitted for the same
Work Package and not against Proposals submitted for other Work Packages.  The
Total Proposal Scores of Proposals submitted for smaller Work Packages will be
discounted relative to Proposals submitted for larger Work Packages.  The Total
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Proposal Score(s) of the Proposal(s) submitted for the largest Work Package will not be
discounted.
The determination of the apparent best value Proposal offering the largest base scope
shall be based on the highest Total Proposal Score computed using the following
formula:

Total Proposal Score (max. 100 points) = Price Score (max. 85 points) +
Technical Score (max. 15 points) – adjustment factor
where:

adjustment factor for Proposal(s) submitted for Work Package offering the•

largest base scope = 0 pts;
adjustment factor for Proposal(s), if any, submitted for Work Package•

offering the second largest base scope = 16 pts; and
adjustment factor for Proposal(s), if any, submitted for Work Packages•

offering the third largest base scope = 31 pts.
The Price Score component of the Total Proposal Score will be calculated for Proposals
submitted for the same Work Packages based on the following formula:

Base Price Score + Options Price Score + Maintenance Price Score
where:
Base Price Score

Base Price Score = (Lowest Base Price Value/Base Price Value) * 70•

Lowest Base Price Value = Lowest Base Price Value submitted by a•

Proposer for the same Work Package as determined pursuant to Section 
5.5.
Base Price Value = Proposer’s Base Price Value as determined pursuant•

to Section 5.5.
Options Price Score

Options Price Score =•

(Lowest Options Price Value/Options Price Value) * 10
Lowest Options Price Value = Lowest Options Price Value submitted by a•

Proposer for the same Work Package as determined pursuant to Section 
5.5.
Options Price Value = Proposer’s Options Price Value as determined•

pursuant to Section 5.5.
There are no Options for Work Package 1.  For purposes of calculating the
Price Score, any Proposal for Work Package 1 will receive the maximum
Options Price Score of 510 points.
Maintenance Price Score

Maintenance Price Score = (Lowest Maintenance Price•

Value/Maintenance Price Value) * 5
Lowest Maintenance Price Value = Lowest Maintenance Price Value•

submitted by a Proposer for the same Work Package as determined
pursuant to Section 5.5.
Maintenance Price Value = Proposer’s Maintenance Price Value as•

determined pursuant to Section 5.5.
The Technical Score will be calculated as described in Section 5.4.3.
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Pass/Fail and Responsiveness Evaluation5.3
Upon receipt, the Technical Proposals and the Financial Proposals will be made
available for review by the relevant pass/fail and responsiveness subcommittees.  The
Price Proposals will be made available for review by the relevant pass/fail and
responsiveness subcommittees on the Price Proposal Due Date.  The components of
the Proposals will be reviewed (a) for the Proposal's conformance to the RFP
instructions regarding organization and format and responsiveness to the requirements
set forth in the RFP and (b) based on the pass/fail criteria set forth below.

Technical Proposals5.3.1
Technical Proposals will be evaluated based on the following pass/fail or
responsiveness criteria:

(a) The business form of Proposer, the proposed Developer and any entities
that will have joint and several liability under the Development Agreement or CMA, as
applicable, or that will provide a guaranty (including any joint venture agreement,
partnership agreement, operating agreement, articles of incorporation, bylaws,
association agreements or equivalent documents) is consistent with the requirements of
the Project and Development Agreement Documents or CMA Documents, as
applicable.

(b) Proposer has provided a DBE certification in accordance with the
requirements of Exhibit B, Section 3.2.9.

(c) Proposer information, certifications, signed statements and documents as
listed in Exhibit B, Section 3.2 are included in the Proposal and do not identify any
material adverse information.

(d) Technical Proposal as outlined in Exhibit B meets all applicable RFP
requirements.

Schedule Evaluations5.3.2
The Preliminary Project Baseline Schedule and Form O will be evaluated on a pass/fail
basis based on the Proposer’s commitment to meet or beat “TxDOT Last Allowable
Date for Substantial Completion” for the Project as set forth in Form O.  In addition, the
Preliminary Project Baseline Schedules will be evaluated for reasonableness in
comparison to the technical solution provided and for compliance with the requirements
listed in Exhibit B, Section 4.3.2.

Financial Proposals5.3.3
Financial Proposals will be evaluated based on the following pass/fail criteria:

(a) Proposer's financial condition and capabilities shall not have materially
adversely changed from its financial condition and capabilities as evidenced by the
financial data submitted in the QS, such that Proposer continues to have the financial
capacity to develop, design, construct and maintain a project of the nature and scope of
the Project.  Factors that will be considered in evaluating Proposer’s financial capacity
include the following:

(i) Profitability;
(ii) Capital structure;
(iii) Ability to service existing debt; and
(iii) Other commitments and contingencies.
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If TxDOT determines that a Proposer has insufficient financial capacity, it will offer
Proposer the opportunity to meet the financial requirement through one or more
guarantors acceptable to TxDOT.

Price Proposals5.3.4
Price Proposals will be evaluated based on the following pass/fail criteria:

(a) Proposer has indicated using Form T-2 (“Development Price Verification”)
that either (i) Proposer’s Development Price is equal to or less than the Adjusted
Available Public Funds corresponding to Proposer’s respective Work Package (as set
forth in Section 1.4.2), or (ii) Proposer has submitted a Proposal based on Work
Package 4 and Proposer’s Development Price is greater than the Adjusted Available
Public Funds for Package 4 (as set forth in Section 1.4.2).

(b) Proposer has provided a Development Price using Forms M-1, M-1.1 and 
M-1.2 that complies with the requirements of Exhibit C-2, Section 3.1.

(c) Proposer has provided the Cash Flow Adjustment Table/Maximum
Payment Curve using Form M-2.1, M-2.2, M-2.3 or M-2.4, as applicable, for the
submitted Work Package that complies with the requirements of Exhibit C-2, Section 
3.1.

(d) Proposer has provided a Maintenance Price using FormsForm N-1 and 
N-1.1 that complies with the requirements of Exhibit C-2, Section 3.2.

(e) Proposer has provided an Option Price using Forms M-3 and M-3.2, in
addition to an individual Form M-3.1(a) or Form M-3.1(b), as applicable, for each Option
included in the submitted Work Package, and all Forms comply with the requirements
of Exhibit C-2, Section 3.3.  Forms M-3, M-3.1(a), M-3.1(b) and M-3.2 are not required if
the Proposer submits Work Package 1.

(gf) Proposer has provided a Maintenance Option Price using Form N-2, in
addition to an individual Form N-2.1 for each Option included in the submitted Work
Package, and all Forms comply with the requirements of Exhibit C-2, Section 3.4.
Forms N-2 and N-2.1 are not required if the Proposer submits Work Package 1.

(g) Proposer has delivered Proposal Security in the form of a complete, 5.3.5
properly executed proposal bond that complies with the requirements 
of Exhibit C-2, Section 4.2.TxDOT Right to Exclude Proposals from
Consideration or to Waive Mistakes

Those Proposals not responsive to the RFP, or that do not pass the pass/fail criteria,
may be excluded from further consideration, and Proposer will be so advised.  TxDOT
may also exclude from consideration any Proposer whose Proposal contains a material
misrepresentation.  TxDOT reserves the right to waive minor informalities, irregularities
and apparent clerical mistakes which are unrelated to the substantive content of the
Proposals.

Evaluation of Project Development Plan by DPES5.4
Upon receipt of the Technical Proposals, the Project Development Plans of no less than
three Proposals (if appropriate; see above Section 5.0) will be evaluated by the DPES
based on the evaluation factors and subfactors set forth below.  In addition, in
evaluating the Project Development Plan against the evaluation factors and subfactors,
the DPES will consider the extent to which the Proposal meets the objectives stated
below and includes any improvements over the requirements of the Development
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Agreement Documents and CMA Documents, such as additional benefits and/or value
to TxDOT and the public.
Value-added concepts as described in Exhibit B, Section 4.1(2) shall be reviewed and
evaluated based on the Proposer’s creativity and innovativeness to create a quality
facility that meets or exceeds the requirements and objectives of TxDOT.

Project Development Plan Evaluation Factors5.4.1
The evaluation factors for the Project Development Plan, in descending order of
importance, are as follows:

(a) Technical Solutions;
(b) Traffic Management During Construction;
(c) Schedule;
(d) Quality Program; and
(e) Capital Maintenance.

Note that these evaluation factors are also the components of the Project Development
Plan, the submittal requirements for which are described in Exhibit B, Section 4.0.
Subfactors and their relative weightings are listed in Sections 5.4.1.1 through 5.4.1.5.
The evaluation factors will be evaluated and rated using the rating guidelines specified
in Section 5.4.2, with special attention given to the goals presented in Sections 5.4.1.1 
through 5.4.1.5.  These goals (the same Project goals listed in Section 1.3) describe the
expectations of TxDOT with regard to the work to be performed and the related
information to be submitted in the Project Development Plan.  These goals will guide
TxDOT’s assessment of the evaluation factors and subfactors.

Technical Solutions5.4.1.1
Goals:  Deliver as much scope as possible with available construction funds, minimize
temporary improvements and minimize ROW impacts.
The Technical Solutions evaluation subfactors are as follows:

Group 1: Design and Construction Plan – Bridges and Surface Structures(a)
Overall understanding of the widening and rehabilitation Work with•

respect to existing bridge elements.

Solution for reducing maintenance costs.•

Solution for minimizing negative impacts to existing facilities.•

Solution for maximizing the scope of the Ultimate Project.•

Solution for minimizing the cost of future improvements•

Group 2: Design and Construction Plan − Roadways(b)
Overall understanding of the Work with respect to the incorporation of•

managed lanes, additional general purpose lanes and other roadway
improvements associated with the Project.

Solution for minimizing right of way impacts.•

Solution for reducing temporary improvements.•

Solution for minimizing the cost of future improvements.•
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The groups listed and their respective subfactors are of equal importance.
See Exhibit B for additional detail regarding the specific information concerning this
factor and its subfactors to be submitted as part of the Project Development Plan.

Traffic Management During Construction5.4.1.2
Goals:  Maintain mobility within the Project area and minimize the inconvenience to
surrounding communities and businesses during construction in an environmentally
sensitive manner.
The evaluation subfactors for Traffic Management During Construction are as follows:

Group 1: Traffic Control/Traffic Management Plan(a)
Overall understanding of Project-specific need to minimize impacts and•

disruptions to the travelling public and surrounding communities during
construction.

Approach to maximizing the number of available lanes and ensuring travel•

time certainty for the traveling public.

Approach to providing adequate shoulders and safety zones.•

Approach to minimizing the number of traffic control configurations.•

Group 2: Public Information and Communications(b)
Overall understanding of Project-specific need for effective communications•

and public outreach during construction.

Approach to ensuring two-way communications between Developer and the•

travelling public.

Approach to ensuring two-way communication between Developer and•

surrounding businesses and communities.

The groups are listed in descending order of importance, however, the subfactors within
each group are of equal importance.
See Exhibit B for additional detail regarding the specific information concerning this
factor and its subfactors to be submitted as part of the Project Development Plan.

Schedule5.4.1.3
Goal:  Achieve the earliest possible completion of the entire Project.
The evaluation subfactors for key schedule dates are as follows:

Early completion of the South Segment Improvements.(a)
Early completion of Lake Lewisville Improvements.(b)

(c) Early completion of remaining elements of the Project.
The subfactors are listed in descending order of importance.
See Exhibit B for details regarding the specific information concerning this factor to be
submitted as part of the Project Development Plan.

Quality Program5.4.1.4
Goals:

Achieve the highest degree of quality possible in design, construction  and•

maintenance given available funds.

Maintain a safe environment for all Project personnel and the public at all•

times.
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Maximize the utilization of DBEs during the design, construction and•

maintenance phases of the Project.

The evaluation subfactors for Proposer’s Quality Program are as follows:
Group 1: Preliminary Project Management Plan(a)

Overall approach to the individual components of the Preliminary Project•

Management Plan.

Level of integration into Proposer’s organization of specialty subcontractors•

and subconsultants.

Approach to integrating partnering techniques throughout all levels of•

Proposer’s organization.

Extent to which Proposer organization empowers personnel at various levels•

to make decisions in coordination with TxDOT counterparts, and incorporates
a system to elevate issues accordingly to ensure rapid decisions.

Group 2: Preliminary Quality Management Plan(b)
Proposer’s Preliminary Quality Management Plan complies with ISO•

standards for quality systems, quality plans and quality audits.

Extent to which Proposer integrates TxDOT into Proposer’s quality•

management system for the Project.

Extent to which Proposer enables TxDOT to monitor, audit and measure•

Developer’s performance in the management of design, construction and
capital maintenance.

The groups listed and their respective subfactors are of equal importance.
See Exhibit B for additional detail regarding the specific information concerning this
factor and its subfactors to be submitted as part of the Project Development Plan.

Preliminary Capital Maintenance Plan5.4.1.5
Goals: Achieve the highest degree of quality possible in design, construction and
maintenance given available funds.
The evaluation subfactors for the Preliminary Capital Maintenance Plan are as follows:

Preliminary Capital Maintenance Plan complies with relevant requirements(a)
in the Technical Provisions.
Approach to providing safe and efficient responses to capital maintenance(b)
needs of the Project, the adjacent communities and the traveling public
Approach to providing effective interfacing, communication and(c)
coordination with separate contractors, Stakeholders and other third
parties.
Approach to providing efficient transition of capital maintenance activities(d)
and asset handover from Maintenance Contractor to TxDOT upon
completion of capital maintenance obligations.

The subfactors listed are of equal importance.
See Exhibit B for details regarding the specific information concerning this factor to be
submitted as part of the Project Development Plan.
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Evaluation Guidelines5.4.2
The DPES will review the Project Development Plan with reference to the evaluation
factors and goals specified in Section 5.4.1, in accordance with the guidelines provided
in this Section 5.4.2 and assign a qualitative rating for each of the evaluation subfactors
in accordance with Table 5.1.

Table 5.1

ADJECTIVE
RATING

DESCRIPTION

Excellent The Proposal greatly exceeds the stated requirements/objectives,
offering material benefits and/or added value, and providing
assurance that a consistently outstanding level of quality will be
achieved.  There is very little or no risk that Proposer would fail to
satisfy the requirements of the Development Agreement
Documents or CMA Documents, as applicable.  Weaknesses, if
any, are very minor and can be readily corrected.  Significant
unique and/or innovative characteristics are present.

Very Good The Proposal significantly exceeds the stated
requirements/objectives, offering advantages, benefits and/or
added value, and providing assurance that a level of quality will
be achieved that is materially better than acceptable.  There is
little risk that Proposer would fail to satisfy the requirements of the
Development Agreement Documents or CMA Documents, as
applicable.  Weaknesses, if any, are very minor and can be
readily corrected.  Some unique and/or innovative characteristics
are present.

Good The Proposal materially exceeds the stated
requirements/objectives and provides assurance that the level of
quality will meet or exceed minimum requirements.  There may be
a slight probability of risk that Proposer may fail to satisfy the
requirements of the Development Agreement Documents or CMA
Documents, as applicable.  Weaknesses, if any, are minor and
can be readily corrected.  Little or minimal unique and/or
innovative characteristics are present.

Fair The Proposal marginally exceeds stated requirements/objectives
and provides satisfactory assurance that the level of quality will
meet or marginally exceed minimum requirements.  There may be
questions about the likelihood of success and there is risk that
Proposer may fail to satisfy the requirements of the Development
Agreement Documents or CMA Documents, as applicable.
Weaknesses are correctable or acceptable per minimum
standards.
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Meets
Minimum

The Proposal meets stated requirements/objectives and provides
satisfactory assurance that the minimum level of quality will be
achieved.  There may be questions about the likelihood of
success and there is some risk that Proposer may fail to satisfy
the requirements of the Development Agreement Documents or
CMA Documents, as applicable.  Weaknesses are correctable or
acceptable per minimum standards.

The term “weakness,” as used herein, means any flaw in the Proposal that increases
the risk of unsuccessful contract performance.

Technical Score5.4.3
During the evaluation, each subfactor as described in Section 5.4.1 will be assigned a
consensus rating by DPES, which will be converted to points.  The points for each
subfactor will be summed to determine the Proposal’s score for each of the
corresponding evaluation factors.  The score of each of the evaluation factors will then
be summed to arrive at the total evaluation score for the Project Development Plan,
with 100 maximum possible points.  The Technical Score will be calculated using the
following formula:

Technical Score = total evaluation score (maximum 100) * (0.15)
Evaluation of Price Proposal by PPES5.5

After completion of the pass/fail and responsiveness review, the Price Proposals of no
less than three Proposers (if appropriate; see above Section 5.0) will be evaluated by
the PPES.  The PPES will conduct “blind” reviews and evaluations of the Price
Proposals to determine the Price Scores of the Proposals in accordance with Section 
5.2.  The Base Price Value will be the present value of the Development Price as
determined in accordance with Section 5.5.1, plus the value of the ATC cost
adjustments as determined in accordance with Section 5.5.2, less any applicable
Available Public Funds Amount Adjustments.  The Options Price Value will be the
present value of the Option Price as determined in accordance with Section 5.5.4 plus
the value of the ATC cost adjustments for Options as determined in accordance with
Section 5.5.5.  The Maintenance Price Value will be the sum total of the present value
of the Maintenance Price as determined in accordance with Section 5.5.3 and the
present value of the total Maintenance Option Price as determined in accordance with
Section 5.5.6.  The present value determinations are for evaluation purposes only and
will not affect the Development Price, Option Price or Maintenance Price submitted in
each Proposal.

Present Value of the Development Price5.5.1
The present value of the Development Price will be the Development Price as set forth
in Form M-1 discounted monthly using a discount rate of 5% per annum, using the
discount factors shown in each Form M-2.

 Value of ATC Cost Adjustments5.5.2
The ATC cost adjustment will be the costs identified by TxDOT pursuant to Section 3.3
regarding the use of an ATC in a Proposal, and set forth on Form M-1.2.

Present Value of the Maintenance Price5.5.3
The present value of the Maintenance Price will be the Maintenance Price for the
maximum term of the CMA as set forth in 2012 dollars (as of Price Proposal Due Date)
on Form N-1.1, inflated and discounted as follows..  The Annual Lump Sum values set

Texas Department of Transportation
IH 35E  Managed Lanes Project  45 RFP Addendum 67
October 19,November 2, 2012 Volume I – Instructions to Proposers



forth on Form N-1 will be inflated using a 3.0% inflation rate per annum and discounted
annually at a discount rate of 5% per annum, based upon commencement of the Initial 
Maintenance Term two years after either (a) 1,580 days following NTP1 (for Work 
Packages 1, 2, or 3) or (b) Final Acceptance 1,398 days following NTP1 (for Work 
Package 4).

Present Value of the Option Price5.5.4
The present value of the Option Price will be the Option Price set forth in Form M-3,
which shall based solely on the Options included in the Work Package upon which the
Proposal is based, discounted monthly using a discount rate of 5% per annum, using 
the discount factors shown in each Form M-3.1(a) or (b), as applicable.  Form M-3 is
not required if Work Package 1 is submitted.

Value of ATC Cost Adjustments for Options5.5.5
The ATC cost adjustment will be the costs identified by TxDOT pursuant to Section 3.3
regarding the use of an ATC relating to an Option in a Proposal, and set forth on Form 
M-3.2.

Present Value of the Maintenance Option Price5.5.6
The present value of the Maintenance Option Price will be the sum of the Maintenance
Option Prices for all Options included in the Work Package upon which the Proposal is
based, as set forth under the Total Cost column of Form N-2.inflated and discounted as 
follows.  The sum of the Annual Lump Sum values set forth on Form N-2 will be inflated 
using a 3.0% inflation rate per annum and discounted annually at a discount rate of 5% 
per annum, based upon commencement of the Initial Maintenance Term two years 
after either (a) 1,580 days following NTP1 (for Work Packages 1, 2, or 3) or (b) Final 
Acceptance 1,398 days following NTP1 (for Work Package 4).

ESRC Evaluation of Technical and Financial Proposals5.6
Before reviewing the Price Proposal and PPES evaluation results, the ESRC will review
the Project Development Plans and the ratings and points recommendations provided
by the DPES with respect to each Project Development Plan.  The ESRC may accept
the recommendations provided by the DPES, may request the DPES to reconsider its
recommendations, or may develop its own recommendations.
After determining each Proposal’s Technical Score, the ESRC will review the Price
Proposal and PPES evaluation results and determine each Proposal’s Price Score.
The ESRC may accept the evaluation results provided by the PPES, may request the
PPES to re-perform the evaluation, or may perform the evaluation itself.
The ESRC will also determine the Total Proposal Score for each Proposal based on the
formula set forth in Section 5.2 and determine the rankings and the apparent best
value.

Requests for Clarification5.7
TxDOT may at any time issue one or more requests for clarification to the individual
Proposers, requesting additional information or clarification from a Proposer, or may
request a Proposer to verify or certify any aspect of its Proposal.  Any requests for
clarification shall be in writing to the Proposer’s designated representative.  Proposers
shall respond to any such requests within two Business Days (or such other time as is
specified by TxDOT) from receipt of the request.  The scope, length and topics to be
addressed in clarifications shall be prescribed by, and subject to the discretion of,
TxDOT.
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Upon receipt of requested clarifications and additional information as described above,
if any, the Proposals may be re-evaluated to factor in the clarifications and additional
information.

Requests for Proposal Revisions5.8
Depending on the quality of Proposals or in the event that (i) all Proposals received are
based on Work Package 4 and (ii) each Development Price included in such Proposals
exceeds the maximum Adjusted Available Public Funds amount set forth in Section 
1.4.2 for Work Package 4, TxDOT may, at any time after receipt of Proposals and prior
to final award and execution of the Development Agreement and the CMA, determine
that it is appropriate to request changes to the Proposals (“Proposal Revisions”).
Before requesting such Proposal Revisions TxDOT will engage in separate discussions
(either in writing or in person through one-on-one meetings) with each Proposer and in
accordance with the procedures for proposal revisions described in 23 CFR Part
636.501.  The request for Proposal Revisions will identify any revisions to the RFP and
will specify terms and conditions applicable to the Proposal Revisions, including
identifying a time and date for delivery.  In the event that Proposal Revisions are
requested, the term “Proposal,” as used in the RFP, shall mean the original Proposal,
as modified by the Proposal Revision.
Upon receipt of Proposal Revisions, the ESRC, with assistance from the appropriate
subcommittees, will re-evaluate the Proposals as revised, and will revise ratings and
value estimates as appropriate following the process described above.

Identification of Apparent Best Value Proposal5.9
Once the ESRC has determined a Total Proposal Score for each Proposal, assigned
rankings to the Proposals based on the Total Proposal Scores and the relative base 
scopes (whether based on the original Proposals or Proposal Revisions), and
determined the apparent best value, the ESRC will present its recommended rankings
to a Steering Committee comprised of the Chief Planning and Projects Officer, the
TxDOT’s Chief Financial Officer and the Dallas District Engineer.

Recommendation to Commission5.10
The Steering Committee will review the Proposals and the recommendations and
supporting information provided by the ESRC, and may accept the recommendation,
reject the recommendation and cancel the procurement or request the ESRC to
reconsider the recommendation.  If the Steering Committee accepts the ESRC’s
recommendation, the Steering Committee will provide the recommendation to the
TxDOT Executive Director or his designee regarding which Proposal provides the best
overall value.  In completing its review, TxDOT will compare the Proposals with a
reference case based on TxDOT’s internal cost estimate for the Project.
Upon receipt of recommendations from the Steering Committee, the TxDOT Executive
Director or his designee will review the recommendations and may accept the
recommendation, reject the recommendation and cancel the procurement, or request
the Steering Committee to reconsider the recommendation.  If the Executive Director
accepts the Steering Committee’s recommendation, the Executive Director will make a
recommendation to the Commission regarding the rankings of Proposers and
designation of the best value.  The Commission will evaluate the recommendations and
will determine whether to proceed with award of a Development Agreement and CMA to
the apparent best value Proposer or take any other action.  The Commission’s decision
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of conditional award of the Development Agreement and CMA to the apparent best
value Proposer will be made in a public hearing and will be considered a public
announcement of intent to award the Development Agreement and CMA by the
Commission.
The Commission’s decision regarding award of the Development Agreement and CMA
shall be final.

Finalization of the Development Agreement Documents and CMA5.11
Documents; Post-Selection Process

Negotiation of Development Agreement Documents and CMA5.11.1
Documents

If authorized by the Commission, TxDOT will proceed with the apparent best value
Proposer to finalize the Development Agreement Documents and CMA Documents.
TxDOT may agree to limited negotiations with the apparent best value Proposer to
clarify any remaining issues regarding scope, schedule, financing or any other
information provided by that Proposer.  In addition, limited negotiations may be
conducted as necessary to incorporate into the Development Agreement Documents or
CMA Documents the ideas and concepts of unsuccessful Proposers’ work product.
Any decision to commence limited negotiations is at TxDOT’s sole discretion.  By
submitting its Proposal, each Proposer commits to enter into the form of Development
Agreement and CMA included in the RFP, without negotiation or variation, except to fill
in blanks and include information that the form of Development Agreement and CMA
indicates is required from the Proposal.
If a Development Agreement or CMA satisfactory to TxDOT cannot be negotiated with
the apparent best value Proposer, TxDOT will formally end negotiations with that
Proposer and take action consistent with the direction provided by the Commission.
Such action may include (a) requiring the best value Proposer to enter into the
Development Agreement and CMA in the forms included in the RFP, without variation
except to fill in blanks and include information that the forms of the Development
Agreement and CMA indicate is required from the Proposal, (b) rejection of all
Proposals, (c) issuance of a request for Proposal Revisions to Proposers, but only if the
ATCs of one or more Proposers have not been revealed to the original successful
Proposer, or (d) proceeding to the next most highly ranked Proposal to attempt to
negotiate a Development Agreement and CMA with that Proposer in accordance with
this Section 5.11. If option (d) is selected, the Proposer that submitted the next most
highly ranked Proposal will be considered the apparent best value Proposer.
In the event TxDOT elects to commence negotiations with a Proposer, such Proposer
will be deemed to have failed to engage in good faith negotiations with TxDOT and shall
forfeit its Proposal Security as set forth in Section 4.7 if Proposer fails to attend and
actively participate in reasonably scheduled negotiation meetings with TxDOT or insists
upon terms or conditions for any documents to be negotiated or provided by Developer
hereunder that are inconsistent with the Development Agreement Documents or CMA
Documents.

Post-Selection Deliverables5.12
Project Management Plan5.12.1

During the period between conditional award and final award of the Development
Agreement, the selected Proposer may, but is not required to, submit all or portions of
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the Project Management Plan for review, comment and possible pre-approval.  TxDOT
encourages such early submittal(s), and will attempt to provide comments to any such
submittals generally in accordance with the process and timelines set forth in the
Development Agreement, but cannot guaranty that it will in fact undertake such review
or provide comments or approval.

Documents To Be Submitted Following Conditional Award5.12.2
As a condition precedent to final award of the Development Agreement and CMA, the
successful Proposer shall deliver the following to TxDOT within seven days after
notification of conditional award:

(a) Evidence of authority to transact business in the State of Texas for all
members of Proposer’s team that will transact business in the State, dated no earlier
than 30 days prior to the Technical Proposal Due Date.  Depending on the form of
organization, such evidence may be in the form of (i) a certificate of authority to transact
business in Texas along with a certificate of good standing from the state of
organization of the member; (ii) a certificate of good standing from the Texas
Comptroller; or (iii) other evidence acceptable to TxDOT.

(b) If not previously submitted, a copy of the final organizational documents
for Developer and, if Developer is a limited liability company, partnership or joint
venture, for each member or partner of Developer.  The final form of the organizational
documents may not differ materially from the draft organizational documents included
with the Proposal.  If Developer is a joint venture, attach a letter from each joint venturer
stating that the joint venturer agrees to be held jointly and severally liable for any and all
of the duties and obligation of the Developer under the Proposal and under any contract
arising therefrom.

(c) If security for Proposer’s obligations under the Development Agreement is
required by TxDOT pursuant to Exhibit C-1, Section 2.0(3), the form of the proposed
guarantees, which shall be in form and substance acceptable to TxDOT, in its sole
discretion.

(d) Escrowed proposal documents (“EPDs”) as required by Section 5.12.4.
During the negotiation period, as a condition to final award, Proposer shall deliver drafts
of the deliverables identified in Section 6.1.1, for pre-approval by TxDOT.

TxDOT Comments On Post-Selection Deliverables5.12.3
TxDOT shall provide comments on any Post-Selection Deliverables required to be
delivered to TxDOT hereunder within 14 days of the date of TxDOT’s receipt of such
deliverable.  TxDOT shall have five Business Days to review and respond to
subsequent submittals of the deliverable.

Escrowed Proposal Documents5.12.4
(a) Within the timeframe stated in Section 5.12.2, Developer shall deliver to

TxDOT EPDs containing information regarding Proposer’s assumptions made in
determining the scope of work and calculating the Proposal prices and meeting all
requirements of Section 21.1 of the Development Agreement and Section 17.1 of the
CMA.    The EPDs shall include detailed information from all subcontractors identified in
the Proposal and any other potential subcontractors who provided data upon which the
Proposal is based.  The documents shall be in sealed containers labeled “[Proposer
Name]:  Escrowed Proposal Materials for the IH 35E Managed Lanes Project.”  TxDOT
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shall have the right to review the EPDs for completeness and consistency with the
Proposal.

(b) Representatives of TxDOT (and/or its consultants) and the successful
Proposer shall review the EPDs prior to execution of the Development Agreement and
CMA to determine whether they are complete.  Such representatives shall also
organize the EPDs, labeling each page so that it is obvious that each page is a part of
the EPDs, and to enable a person reviewing the page out of context to determine where
it can be found within the EPDs.  Such representatives shall compile an index that lists
each document included in the EPDs, and briefly describes the document and its
location in the EPDs.  TxDOT will have the right to retain a copy of the index.  After the
joint review, the EPDs shall be kept in a locked cabinet at TxDOT’s offices.

(c) If, following the initial review and organization, TxDOT determines that the
EPDs are incomplete, TxDOT may, as a condition to final award, require the selected
Proposer to supply data to make the EPDs complete.

(d) Following execution of the Development Agreement and CMA, the EPDs
will be available for joint review only as specified in Development Agreement Section
21.1.1 and CMA Section 17.1.1.
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FINAL AWARD AND EXECUTION; POST-EXECUTION ACTIONSSECTION 6.0
Final Award, Execution and Delivery of Development Agreement and CMA6.1

The following are conditions precedent to final award of the Development Agreement
and CMA: (a) successful completion of negotiations (if held), (b) concurrence in award
by FHWA, (c) receipt by TxDOT of all of the documents required to be provided prior to
execution of the Development Agreement and CMA under Section 6.1.1, (d) execution
of the Development Agreement and CMA by the Executive Director of TxDOT or his
designee, (e) any other conditions required by the Commission, (f) payment of an
examination fee by the selected Proposer to the Office of the Attorney General for the
Office of the Attorney General to review the Development Agreement and CMA for legal
sufficiency, as required by statute; and (g) a determination by the Office of the Attorney
General that the Development Agreement and CMA are legally sufficient.
Upon satisfaction of the conditions set forth in Section 6.1(a), (b), (c), (e), (f) and (g),
TxDOT will deliver execution copies of the Development Agreement Documents and
CMA Documents to the selected Proposer, along with a number of sets of execution
copies as reasonably requested by Proposer.  The selected Proposer shall obtain all
required signatures and deliver all of the execution sets to TxDOT within seven
Business Days of receipt, together with the required documents described in Section 
6.1.1.  If Developer is a joint venture or a partnership, the Development Agreement and
CMA must be executed by all joint venture members or general partners, as applicable.
Within 15 Business Days of TxDOT’s receipt of all required and compliant documents
from Proposer, TxDOT will execute the agreements, retain TxDOT’s sets of the
agreements and deliver the other executed sets to Proposer.  Final award shall be
deemed to have occurred upon delivery of the fully executed sets to Proposer.

Documents To Be Delivered By Proposer With Executed Development6.1.1
Agreement and CMA

Proposer shall deliver the documents listed below to TxDOT concurrently with the
executed Development Agreement and CMA as a condition to execution of the
Development Agreement and CMA by TxDOT.  On or before the date that TxDOT
delivers the execution sets of the Development Agreement and CMA to Proposer,
TxDOT shall notify Proposer regarding the number of originals and copies required to
be delivered.

(a) For each Proposer, its general partners and its joint venture members and
each other Major Participant, (i) a certificate of authority to transact business in Texas
along with a certificate of good standing from the state of its organization; or (ii) a
certificate of good standing from the Texas Comptroller, in each case dated no earlier
than 30 days prior to the Proposal Due Date and in form and substance acceptable to
TxDOT.  If such documents are not available due to the form of organization of the
entity, Proposer shall provide appropriate documents evidencing its ability to transact
business in the State of Texas.

(b) For entities formed after submission of the Proposal, a copy of the entity’s
final organizational documents.  The final form of the organizational documents may not
differ materially from the draft organizational documents included with the Proposal.

(c) If security for Proposer’s obligations under the Development Agreement is
required by TxDOT pursuant to Exhibit C-1, Section 2.0(3), Proposer shall submit one
or more guarantees from guarantor(s) acceptable to TxDOT, in its sole discretion, in the
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form of Exhibit 13 to the Development Agreement and/or Exhibit 9 to the CMA, as
applicable.

(d) Evidence of approval of the final form, and of due authorization,
execution, delivery and performance, of the Development Agreement and CMA by
Developer and, if Developer is a joint venture, by its joint venture members.  Such
evidence shall be in a form and substance satisfactory to TxDOT.  If Developer is a
corporation, such evidence shall be in the form of a resolution of its governing body
certified by an appropriate officer of the corporation.  If Developer is a partnership, such
evidence shall be in the form of a resolution signed by the general partners and
appropriate evidence of authorization for each of the general partners, in each case,
certified by an appropriate officer of the general partner.  If Developer is a limited
liability company, such evidence shall be in the form of: (i) a resolution of the governing
body of the limited liability company, certified by an appropriate officer of the company,
(ii) a managing member(s) resolution, certified by an appropriate officer of the
managing member(s), or (iii) if there is no managing member, a resolution from each
member, certified by an appropriate officer of such member.  If Developer is a joint
venture, such evidence shall be in the form of a resolution of each joint venture
member, certified by an appropriate officer of such joint venture member.

(e) A written opinion from counsel for Developer, which counsel shall be
approved by TxDOT (which may be in-house or outside counsel, provided that the
organization/authorization/execution opinion shall be provided by an attorney licensed
in the State of the formation/organization of the entity for which the opinion is rendered
(i.e., Developer, joint venture member, etc.) and the qualification to do business in
Texas and the enforceability opinion shall be provided by an attorney licensed in the
State of Texas), in substantially the form attached hereto as Form L (with such changes
as agreed to by TxDOT in its sole discretion); provided, however, that the
organization/authorization/execution opinion for an entity formed or organized under the
laws of the State of Delaware may be issued by an in-house or outside counsel not
licensed in Delaware.

(f) Evidence of insurance required to be provided by Developer under the
Development Agreement Documents and CMA Documents.

(g) Evidence that Developer and its Major Participants hold all licenses
required for performance of the work under the Development Agreement Documents
and CMA Documents.

(h) TxDOT approved DBE Performance Plan in accordance with the
requirements of Section 1.7.2.

(i) A letter from a licensed Surety, rated in the top two categories by two
nationally recognized rating agencies or at least A minus (A-) or better and Class VIII or
better by A.M. Best and Company, signed by an authorized representative as
evidenced by a current certified power of attorney, committing to provide a Performance
Bond and Payment Bond, each in the amount specified and in the forms attached as
Exhibits 9 and 10 to the Development Agreement, and a Retainage Bond in the form
attached as Exhibit 11 to the Development Agreement.  If multiple Surety letters are
provided, the Proposal shall identify which Surety will be the lead Surety.  The
commitment letter may include no conditions, qualifications or reservations for
underwriting or otherwise, other than a statement that the commitment is subject to
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award and execution of the Development Agreement and issuance of NTP1; provided,
however, that the Surety may reserve in its letter the right to reasonably approve any
material adverse changes made to the Development Agreement Documents, but
excluding any changes or information reflected in the Proposal, such as ATCs and
Proposer commitments.

(j) If required by TxDOT pursuant to Exhibit B, Section 3.2.13, a guaranty in
the form of Exhibit 13 of the Development Agreement and/or Exhibit 9 of the CMA, as
applicable.

(k) A Job Training and Small Business Mentoring Plan as described in
Section 7.9 of the Development Agreement and Section 6.4 of the CMA.

(l) Any other requirements identified by TxDOT during pre-award
negotiations.

Debriefings6.2
All Proposers submitting Proposals will be notified in writing of the results of the
evaluation process.  Proposers not selected for award may request a debriefing.
Debriefings shall be provided at the earliest feasible time after execution of the
Development Agreement and CMA.  The debriefing shall be conducted by a
procurement official familiar with the rationale for the selection decision and
Development Agreement and CMA award.
Debriefings shall:

(a) Be limited to discussion of the unsuccessful Proposer’s Proposal and may
not include specific discussion of a competing Proposal;

(b) Be factual and consistent with the evaluation of the unsuccessful
Proposer’s Proposal; and

(c) Provide information on areas in which the unsuccessful Proposer’s
Technical Proposal had weaknesses or deficiencies.
Debriefing may not include discussion or dissemination of the thoughts, notes, or
rankings of individual members of the ESRC, but may include a summary of the
rationale for the selection decision and Development Agreement and CMA award.

Payment to Unsuccessful Proposers6.3
Each Proposer that submits a responsive, but unsuccessful, Proposal and that has
timely executed and delivered the Payment for Work Product Agreement (Exhibit H) to
TxDOT with its Proposal, shall be entitled to receive payment from TxDOT for work
product that is not returned to Proposer, on the terms and conditions described herein
and in the Minute Order issued by the Commission, a copy of which is attached hereto
as Exhibit G.  No Proposer shall be entitled to reimbursement for any of its costs in
connection with the RFP except as specified in this Section 6.3.  Furthermore, no
Proposer will be required by TxDOT to accept a payment for work product.
The amount of the payment may not exceed the value of the work product provided in
the Proposal that can, as determined by TxDOT, be used by TxDOT in the performance
of its functions, up to the maximum stipulated amount per Proposer.  The maximum
stipulated payment for work product per Proposer for this procurement is
$1,000,000.00.  The invoice may be submitted no earlier than 45 days after notice of
final award, including execution of the Development Agreement and CMA, is posted on
the Project Website, or, if final award is not made, not earlier than 30 days after
cancellation of the procurement or expiration of the time period for award stated in the

Texas Department of Transportation
IH 35E  Managed Lanes Project  53 RFP Addendum 67
October 19,November 2, 2012 Volume I – Instructions to Proposers



RFP (as such time period may be extended by mutual agreement of the apparent best
value Proposer and TxDOT), as applicable.  All Proposers eligible to receive a payment
for work product shall be required to submit an invoice to TxDOT in a form acceptable
to TxDOT in order to receive such payment.  Payments will be made within 30 days of
receipt of an invoice therefor.
In accordance with § 223.203(m) of the Code, each Proposer agrees that TxDOT shall
be entitled to use all work product that is not returned to Proposer (including ATCs,
concepts, ideas, technology, techniques, methods, processes, drawings, reports, plans
and specifications) contained in its Proposal or generated by or on behalf of Proposer
for the purpose of developing its Proposal, in consideration for TxDOT’s agreement to
make payment as provided herein, including Exhibit H, without any further
compensation or consideration to Proposer.
Each Proposer that has timely executed and delivered the Payment for Work Product
Agreement (Exhibit H) to TxDOT acknowledges that TxDOT will have the right to inform
the successful Proposer regarding the contents of the other Proposals after conditional
award of the Development Agreement and CMA, and that the Development Agreement
Documents and CMA Documents may incorporate the above-described work product or
concepts based thereon.  Upon Proposer’s receipt of payment hereunder, this right
shall extend to allow TxDOT to use such work product in the performance of its
functions.  As provided in Section 223.203(m) of the Code, the use of any of the work
product by TxDOT is at the sole risk and discretion of TxDOT, and shall in no way be
deemed to confer liability on the unsuccessful Proposer.
In no event shall any Proposer that is selected for award but fails to satisfy the award
conditions set forth in Section 6.1 or that fails to timely execute and deliver the Payment
for Work Product Agreement (Exhibit H) be entitled to receive a payment for work
product under this Section 6.3.
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PROTESTSSECTION 7.0
Applicability7.1

This Section 7.0 and Section 27.6 of Title 43 of the Rules set forth the exclusive protest
remedies available with respect to the RFP and prescribe exclusive procedures for
protests regarding:

(a) allegations that the terms of the RFP are wholly ambiguous, contrary to
legal requirements applicable to the procurement, or exceed TxDOT’s authority;

(b) a determination as to whether a Proposal is responsive to the
requirements of the Request for Proposals, as applicable; and

(c) award of the Development Agreement and CMA.
Required Early Communication for Certain Protests7.2

Protests concerning the issues described in Section 7.1(a) may be filed only after
Proposer has informally discussed the nature and basis of the protest with TxDOT,
following the procedures for those discussions prescribed in the RFP.

Deadlines for Protests7.3
7.3.1 Protests concerning the issues described in Section 7.1(a) must be filed as

soon as the basis for the protest is known, but no later than 20 days prior to the
Technical Proposal Due Date, unless the protest relates to an Addendum to the RFP, in
which case the protest must be filed no later than five Business Days after the
Addendum is issued (but in any event, prior to the Technical Proposal Due Date).

7.3.2 Protests concerning the issues described in Section 7.1(b) must be filed no
later than five Business Days after receipt of the notification of non-responsiveness.

7.3.3 Protests concerning the issues described in Section 7.1(c) must be filed no
later than 10 Business Days after the earliest of the notification of intent to award, and
the public announcement of the apparent best value Proposer.

Content of Protest7.4
Protests shall completely and succinctly state the grounds for protest, its legal authority,
and its factual basis, and shall include all factual and legal documentation in sufficient
detail to establish the merits of the protest.  Statements shall be sworn and submitted
under penalty of perjury.

Filing of Protest7.5
Protests shall be filed by hand delivery on or before the applicable deadline to the
address specified in Section 2.2.1, with a copy to the Office of General Counsel, Texas
Department of Transportation, 150 E. Riverside Drive, 4th Floor North Tower, Austin,
TX 78704, as soon as the basis for protest is known to Proposer.  Proposer filing the
protest shall concurrently submit a copy of the protest to the other Proposers whose
addresses may be obtained from the Project Website.

Comments from other Proposers7.6
Other Proposers may file statements in support of or in opposition to the protest within
seven days of the filing of the protest.  TxDOT shall promptly forward copies of all such
statements to the protestant.  Any statements shall be sworn and submitted under
penalty of perjury.

Burden of Proof7.7
The protestant shall have the burden of proving its protest.  TxDOT may, in its sole
discretion, discuss the protest with the protestant and other Proposers.  No hearing will
be held on the protest.  The protest shall be decided on the basis of written
submissions.
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Decision on Protest7.8
The Chief Planning and Projects Officer or his designee shall issue a written decision
regarding the protest within 30 days after the filing of the detailed statement of protest.
If necessary to address the issues raised in a protest, TxDOT may, in its sole discretion,
make appropriate revisions to the RFP by issuing Addenda.

Protestant's Payment of Costs7.9
If a protest is denied, Proposer filing the protest shall be liable for TxDOT's costs
reasonably incurred to defend against or resolve the protest, including legal and
consultant fees and costs, and any unavoidable damages sustained by TxDOT as a
consequence of the protest.

Rights and Obligations of Proposers7.10
Each Proposer, by submitting its Proposal, expressly recognizes the limitation on its
rights to protest provided in this Section 7.0, and expressly waives all other rights and
remedies and agrees that the decision on the protest is final and conclusive.  If a
Proposer disregards, disputes, or does not follow the exclusive protest remedies
provided in this Section 7.0, it shall indemnify and hold TxDOT and its officers,
employees, agents, and consultants harmless from and against all liabilities, fees and
costs, including legal and consultant fees and costs, and damages incurred or suffered
as a result of such Proposer’s actions.  Each Proposer, by submitting a Proposal, shall
be deemed to have irrevocably and unconditionally agreed to this indemnity obligation.
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TXDOT RIGHTS AND DISCLAIMERSSECTION 8.0
TxDOT Rights8.1

TxDOT may investigate the qualifications and Proposal of any Proposer under
consideration, may require confirmation of information furnished by a Proposer and
may require additional evidence of qualifications to perform Developer’s obligations
under the Development Agreement Documents and CMA Documents.  TxDOT reserves
the right, in its sole discretion, to:

(a) Develop the Project in any manner that it, in its sole discretion, deems
necessary;

(b) Reject any or all of the Proposals;
(c) Modify any dates set or projected in the RFP;
(d) Cancel, modify or withdraw the RFP in whole or in part;
(e) Terminate this procurement and commence a new procurement for part or

all of the Project;
(f) Terminate evaluations of Proposals received at any time;
(g) Suspend, discontinue or terminate negotiations at any time, elect not to

commence negotiations with any responding Proposer and engage in negotiations with
other than the highest ranked Proposer;

(h) Modify the procurement process (with appropriate notice to Proposers);
(i) Waive or permit corrections to data submitted with any response to the

RFP until such time as TxDOT declares in writing that a particular stage or phase of its
review of the responses to the RFP has been completed and closed;

(j) Permit submittal of addenda and supplements to data previously provided
in a Proposal pursuant to a request for clarification issued by TxDOT until such time as
TxDOT declares that a particular stage or phase of its review of the responses to the
RFP has been completed and closed;

(k) Appoint evaluation committees to review Proposals, make
recommendations and seek the assistance of outside technical experts and consultants
in Proposal evaluation;

(l) Disclose information contained in a Proposal to the public as described
herein;

(m) Approve or disapprove changes in the Key Personnel identified in the QS;
(n) Approve or disapprove changes in Proposer’s organization;
(o) Accept a Proposal other than that which requests the lowest public funds

from TxDOT;
(p) Waive deficiencies, informalities and irregularities in Proposals; accept

and review a non-conforming Proposal or seek clarifications or modifications to a
Proposal;

(q) Not issue a notice to proceed after execution of the Development
Agreement Documents and CMA Documents;

(r) Disqualify any Proposer that violates the terms of the RFP; and
(s) Exercise any other right reserved or afforded to TxDOT under the RFP

and applicable Law.
TxDOT Disclaimers8.2

The RFP does not commit TxDOT to enter into any contract.  Except as expressly set
forth in Section 6.3, TxDOT and the State of Texas assume no obligations,
responsibilities, or liabilities, fiscal or otherwise, to reimburse all or part of the costs
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incurred or alleged to have been incurred by parties considering a response to and/or
responding to the RFP.  All of such costs shall be borne solely by each Proposer and
Proposer team.
In no event shall TxDOT be bound by, or liable for, any obligations with respect to
the Project until such time (if at all) as the Development Agreement Documents
and CMA Documents, in form and substance satisfactory to TxDOT, has been
authorized and executed by TxDOT and, then, only to the extent set forth therein.
In submitting a Proposal in response to the RFP, Proposer is specifically
acknowledging these disclaimers.
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